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SECTION C - DESCRIPTION / SPECIFICATIONS / STATEMENT OF WORK

CA1 TASK ORDER TITLE

The title of the contract is “Architect—Engineer Services Il for Dioxin Remediation at Bien Hoa Airbase Area” or “A&E
[I.” The abbreviation is only authorized for internal use and is not the official branding/marking of the Contract.

C.2 INTRODUCTION

The Dioxin Remediation at Bien Hoa Airbase Area Project (“the Project”) is one of the highest priority USG activities in
Vietnam and is aimed at addressing the Agent Orange legacy from the U.S.-Vietham War. The primary purpose of
this work is to overcome the past, build trust, and strengthen bilateral relations. It enables continued security
cooperation between the U.S. and Vietnam and a strong relationship for the achievement of USAID’s other
development objectives. It also contributes to a continued positive impression of the United States.

This contract (A&E Il) will support the Bien Hoa Project through provision of design, construction management
services, and environmental monitoring for Civil Works and Treatment activities, and capacity building of Government
of Vietnam (GVN) counterparts, as described in detail further below. It will also support communications and outreach
related to the Bien Hoa Project and other war legacy activities in order to strengthen bilateral relations and build trust
among the Vietnamese people.

C.3 BACKGROUND

Since normalization of diplomatic relations, the U. S. Government (USG) and GVN have built a strong bilateral
relationship working together to overcome legacies of the U.S.-Vietnam war. One important war legacy is dioxin
contamination in soils and sediments in and around facilities used during the war to store and handle Agent Orange.
Three major dioxin contamination hotspots in Vietnam were identified through studies completed in the 1990s:
Danang, Bien Hoa, and Phu Cat Airports. In 2007, the U.S. Congress began appropriating funds to USAID for dioxin-
remediation activities in Vietnam. USAID and the GVN agreed to use these initial appropriations for dioxin remediation
at Danang Airport.

Danang Dioxin Remediation

The Environmental Remediation of Dioxin Contamination at Danang Airport Project was a 10 year project (2009-2018)
that used both thermal treatment and containment to destroy or isolate dioxin-contaminated soils and sediment from
hotspots at Danang Airport. USAID contractors thermally treated approximately 86,000 cubic meters of soil and
isolated approximately 60,000 cubic meters of sediment in a stockpile with a cover system. USAID conducted a
Performance Evaluation of the Danang Project (https://pdf.usaid.gov/pdf docs/PAO0TDS3.pdf), which informed the
structure and design of the Bien Hoa Airbase Area Project.

Bien Hoa Airbase Project Inception

Studies have found the Bien Hoa Airbase Area to be the largest of the three major dioxin contamination hotspots in
Vietnam (up to 500,000 m3). In 2013, USAID began collaborating with the GVN to prepare an Environmental
Assessment (EA) of Dioxin Contamination at Bien Hoa Airbase. The EA was prepared in compliance with the
requirements of Title 22 of the U.S. Code of Federal Regulations (CFR), Part 216. The 2016 EA is the primary
resource documenting characterization of dioxin contamination on and around Bien Hoa Airbase
(https://www.usaid.gov/vietnam/documents/environmental-assessment-dioxin-contamination-bien-hoa-airbase) to
date.

The EA estimates the volume of dioxin-contaminated soils and sediments between 408,500 (baseline estimated
volume) to 495,300 cubic meters (m3) (with contingency). The majority, approximately 95%, of the soil and sediment
is located on the airbase. The remaining 5% of contaminated soil and sediment is located off of the airbase. Since the
EA was issued, the GVN has identified approximately 5,000 cubic meters of contaminated soil beyond that identified
in the EA.
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On January 23, 2018, USAID signed a Memorandum of Intent (MOI) with the GVN Ministry of National Defence
(MND)’s Military Science Department (MSD) that confirmed “...their mutual desire to cooperate on efforts to remediate
dioxin contamination at the Bien Hoa Airbase area, Vietham.” The MOI describes roles, collaboration mechanisms, as
well as the intentions of each participant during implementation. Subsequently, USAID signed a Limited Scope Grant
Agreement (LSGA) for the Project with the MND’s Air Defense-Air Force Command (ADAFC) on May 11, 2018
specifying the Project purpose, USAID financial contribution, and Project completion date. The LSGA expires on
September 30, 2027. It is a living document that is modified from time to time, as needed.

Bien Hoa Masterplan

In November 2018, USAID signed a contract for A&E Services (A&E I) to provide Masterplan development, civil works
design, and construction oversight services. The Masterplan for the Dioxin Remediation at Bien Hoa Airbase Area
Project was finalized in October 2020 and presents a comprehensive ten-year plan to remediate dioxin at the Bien
Hoa Airbase area. The electronic version of the Masterplan is published on USAID’s Development Experience
Clearinghouse at https://pdf.usaid.gov/pdf docs/PAOOXF4J.pdf. The Masterplan divides Project activities into two five-
year phases. Project Phase | activities include:

e USAID A&E | Bien Hoa Contractor (A&E 1) (awarded, estimated completion June 2023)

e USAID First Interim Measures for Dioxin Remediation at Bien Hoa Airbase Area (IM1) (awarded, estimated
completion June 2023)

e USAID Second Interim Measures for Dioxin Remediation at Bien Hoa Airbase Area (IM2) (awarded, estimated
completion June 2023)

e USAID Treatment — Phase 1 for Dioxin Remediation at Bien Hoa Airbase Area (Treatment - Phase |) (awarded,
estimated completion December 2027)

e USAID Civil Works - Phase 1 for Dioxin Remediation at Bien Hoa Airbase Area (Civil Works — Phase ) (awarded,
estimated completion September 2026)

Copies of relevant documents will be provided to the A&E Il Bien Hoa Contractor (The “A&E Il Contractor”) upon
award.

Key Vietnamese Project Stakeholders (GVN)

On May 24, 2017, the GVN created Steering Committee 701 or the “National Steering Committee on the Settlement of
Post-war Unexploded Ordnance and Toxic Chemical Consequences.” The Prime Minister designated the MND as the
lead agency to partner with USAID for Bien Hoa Project design and implementation. MND assigned the Air Defense—
Air Force Command (ADAFC) as the Project owner to coordinate day-to-day Project implementation with USAID.

The Ministry of Natural Resources and the Environment (MONRE) is the lead environmental regulatory agency in
Vietnam and coordinates with the provincial-level Departments of Natural Resources and the Environment (DONRES)
as necessary. Dong Nai DONRE has environmental regulatory oversight authority in Dong Nai province.

C4 OBJECTIVES

The objective of this Task Order is to provide professional A&E and other relevant technical services to
USAID/Vietnam to:

Implement the Project Masterplan.

Build USAID-GVN working relationships in Project implementation.

Increase GVN and local environmental remediation capacity.

Support communication and outreach for the Project and other USAID War Legacy activities.

C.5 STATEMENT OF WORK

The A&E Il Contractor will provide design, construction management, environmental monitoring, and other cross-
cutting services required to implement the remediation approach(es) in the approved Project Masterplan. Throughout
implementation, the Contractor must work closely with USAID and representatives of the GVN. The A&E Il Contractor
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will serve as USAID'’s strategic and technical advisor and provide oversight of the Project throughout the period of
performance.

USAID has already awarded a number of contracts under the Project, as mentioned in the Background section above.
The Contractor’s services will primarily be focused on the Civil Works - Phase | and Treatment - Phase | contracts.
The Contractor may support the final months of IM 1 and IM 2 contracts if their performance periods are extended.
Depending on the A&E Il procurement timeline, there might be an opportunity for a handover period with the A&E |
contractor.

If authorized by the CO, the Contractor will provide planning, design, and procurement support for Phase Il activities
as described under task C.5.5 Support for Bien Hoa Phase Il Activities.

The A&E Il Contractor must implement all work in a manner that maximizes the overall benefit and minimizes any
conflicts with or between the various Project activities. The A&E Il Contractor must coordinate its work as a whole and
in an efficient and cost-effective manner to avoid duplication of effort.

C.5.1. Review and Update A&E | Documents

In addition to the Project Masterplan, there are a number of other documents prepared under the A&E | Contract to
guide, inform, and monitor project implementation. Upon award, the A&E Il Contractor will be provided the documents
described below and must review and recommend any updates necessary to address critical gaps and risks, or to
improve or streamline implementation under the Project. In some cases, as specifically noted below, documents have
been approved by GVN and/or incorporated into the Civil Works and Treatment - Phase | contracts. In these cases,
the Contractor will need to provide clear justification for changes as well as potential implications on existing activities.
The A&E Il Contractor will coordinate and negotiate changes with GVN and contractors, on behalf of USAID, as
follows:

A. Site Conceptual Model The Project Site Conceptual Model tool was developed as part of the Masterplan to
understand how dioxin (and other considerations) have changed over time and will continue to do so in the future.
The A&E Il Contractor must review the sufficiency of the Site Conceptual Model and update it based on identified
gaps. The A&E Il Contractor must draft a technical memo to summarize their review of the Site Conceptual Model,
including any gaps identified and proposed data collection and evaluation activities necessary to fill those gaps. If
directed by the COR, the A&E Il Contractor will also update the Site Conceptual Model based on the findings
included in the technical memo.

B. Stormwater Pollution Prevention Plan The A&E Il Contractor must review the site-wide Stormwater Pollution
Prevention Plan (SWPPP) to ensure that it is in conformance with the United States Environmental Protection
Agency (USEPA) guidance and applicable industry best management practices. The A&E Il Contractor must
prepare a technical memo to summarize their review and recommend any changes necessary to the SWPPP, and
potential implications for the Civil Works and Treatment Phase | contractors. If directed by the COR, the A&E I
Contractor will update the SWPPP based on recommendations included in the technical memo and coordinate
with GVN for approval.

The SWPPP must identify potential source(s) of stormwater pollution based on the planned construction activities,
must select erosion and sediment control best management practices (BMPs), good housekeeping practices,
inspection, maintenance and recordkeeping measures and training. The SWPPP must address discharges during
and after remedial works until individual construction areas are considered stabilized. The plan must be available
to all Project implementation contractors and other entities working or visiting the site. The plan and any updates
to the plan must be approved by the COR.

C. Site Wide Health and Safety Plan The A&E Il Contractor must review the site-wide Health & Safety Plan (HASP)
and ensure it is in compliance with applicable U.S. Occupational Safety and Health Administration (OSHA)
regulations and EM 385-1-1 U.S. Army Corps of Engineers Safety and Health Requirements Manual. The A&E Il
Contractor must prepare a technical memo to summarize their review and recommend any changes necessary to
the HASP, and potential implications for the Civil Works and Treatment Phase | contractors. If directed by the
COR, the A&E Il Contractor will update the HASP based on recommendations included in the technical memo
and coordinate with GVN for approval.

The HASP must include, at a minimum, onsite worker training, and worker protection mitigation measures
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identified in the Site Wide Environmental Mitigation and Monitoring Plan (SWEMMP), GVN Environmental Impact
Assessment (EIA), and gender specific requirements identified in USAID’s EA. The HASP must: 1) ensure that
worker protection is adequately considered in advanced planning for onsite remediation activities; 2) identify
means for ensuring that the labor force involved in the remediation work understands the need for protective
measures; and 3) include compliance procedures for ensuring that the health and safety plan is adhered to during
remediation activities. The plan must be available to all Project implementation contractors and other entities
working or visiting the site. The plan and any updates to the plan must be approved by the COR.

D. Site-Wide Waste Management Plan The A&E Il Contractor must review the site-wide Waste Management Plan
and ensure it is in compliance with applicable USEPA guidelines, GVN regulations, and industry best
management practices. The A&E Il Contractor must prepare a technical memo to summarize their review and
recommend any changes necessary to the site-wide Waste Management Plan, and potential implications for the
Civil Works and Treatment Phase | contractors. If directed by the COR, the A&E 1l Contractor will update the site-
wide Waste Management Plan based on recommendations included in the technical memo and coordinate with
GVN for approval. The plan must be available to all Project implementation contractors and other entities working
or visiting the site. The plan and any updates to the plan must be approved by the COR.

C.5.2. Develop Project Management and Monitoring Plans

The A&E Il Contractor will need to develop management and monitoring plans to reflect their proposed approach.
While the current plans prepared by A&E | will be available for review, the plans below should reflect the A&E I
Contractor’s methodology. The A&E Il Contractor is responsible for obtaining plan approval from relevant GVN
ministries and USAID environmental authorities, as required.

A. Site Wide EMMP The A&E Il Contractor must review and update the existing site-wide Environmental Mitigation
and Monitoring Plan (SWEMMP). At a minimum, the SWEMMP must cover elements identified in the 2016 EA to
mitigate environmental impacts associated with remedial construction. The SWEMMP must be coordinated and
consistent with specifications and design standards incorporated in the Civil Works and Treatment - Phase |
contracts and the SWPPP and Site-wide Waste Management Plan described in C.5.1.B and C.5.1.D, respectively.

The EMMP must detail site-wide mitigation and monitoring elements to minimize the potential for environmental
impacts during remedial works. The A&E Il Contractor must review the EMMP annually in response to monitoring
evaluation results and preparation of detailed designs, as applicable. The A&E Contractor must recommend
updates to the SWEMMP and review those recommendations with USAID as part of quarterly technical meetings.
The A&E Il Contractor must prepare an addendum to the SWEMMP to incorporate agreed-upon updates.

B. Risk Management Plan The A&E Il Contractor must review previous risk assessments and the risk management
plan included in the Project Masterplan and prepare their own risk management plan that identifies Project
uncertainties, the risk those uncertainties present, and how those risks will be monitored and managed during the
period of performance. The risk management plan must describe the processes to monitor Project progress such
that the least number of deviations or surprises that hinder progress occur, and deviations that facilitate project
progress are leveraged to beneficial effect. The plan must include but not necessarily be limited to:

a. List of risk categories, (e.g., technical, construction, external, organizational, management), possible risk
sources within those categories, (e.g., soil quantities, weather, approvals, funding, resource limitations) and
current identified risks.

b. Impact and probability matrix.

c. Risk reduction and action plan with reference to EMMP mitigation measures, and project control measures,
as appropriate.

d. Contingency plan.

e. Risk thresholds and metrics.

C. Sampling and Analysis Plan (SAP/QAPP) The A&E Il Contractor must review and update the Site-wide
Sampling and Analysis plan (SAP) and Quality Assurance Project Plan (QAPP) prepared by A&E | Contractor,
towards developing their own SAP/QAPP for the period of performance in accordance with USEPA’s most current
and relevant guidance, and other ARARs as appropriate. The SAP/QAPP must include, but is not limited to the
following:

a. Introduction and Purpose
b. Data Quality Objectives
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c. Sampling Program (Rationale and Collection Procedures)

i. Sample nomenclature, handling, management and control
i. Quality Control Samples

iii. Equipment/Instrument Maintenance and Calibration

iv. Sampling procedures and standard operating procedures (SOPs),
v. Field Documentation

vi. Decontamination and Waste Management Procedures
Laboratory Analysis and Requirements

Assessment and Oversight

Non-conformance and Corrective Action

Data Review and Validation

Reporting

Records Management
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The SAP/QAPP must identify site-wide monitoring locations and media and include adequate information on
environmental baseline levels prior to remediation in new areas, to make meaningful comparisons to data
collected during implementation. The SAP/QAPP must provide the procedures to be followed for operational
monitoring.

Chemical analyses must be conducted by certified analytical laboratories. Refer to the SAP/QAPP for further
information.

Data Management Plan The Project is anticipated to generate significant data, including analytical, technical, and
administrative. The A&E Il Contractor must coordinate with the A&E | Contractor to obtain all data previously
collected including but not limited to GIS information of each decision unit, designs and surveys in CAD formats
and must develop and implement their own data management plan to store, track, and retrieve Project specific
data and information. The plan must include use of electronic systems as primary means of maintaining project
data and documentation. The electronic system must be based on non-proprietary software. During project
execution, the data management system must be accessible to the COR and CO at all times and to other USAID
personnel as approved by the CO.

The Data Management Plan must include the processes and procedures for storing data and must be consistent
with the SAP/QAPP. The plan must outline document naming and numbering conventions and must include
change management documentation.

C.5.3. Construction Management (Civil Works and Treatment - Phase |)

The A&E Il Contractor must provide construction management services, quality assurance, inspection and oversight
during implementation of all Project remediation activities funded by USAID during the period of performance. The
Civil Works - Phase | and Treatment - Phase | activities are expected to be the primary focus of these services.
However, USAID may request construction management services for other War Legacy related activities that arise
during the period of performance through task C.5.8 Program Support Requirements for Other USAID War Legacy
Activities. The services under this task include:

A.

Construction Quality Assurance (CQA) Plan The A&E Il Contractor must develop and implement a CQA plan
for all Project remediation activities funded by USAID during the period of performance. The CQA plan must
include:

a. List of necessary personnel, and any subcontractor qualifications, including qualifications of an independent
QA official who possesses the training and experience necessary to fulfill their identified responsibilities.

b. Responsibilities and authorities of key project personnel, contractors, and representatives of organizations
involved in the construction management and oversight.

c. Description of inspection activities, including a description of the type and frequency of tests and
observations used to monitor and verify compliance with design requirements, customary construction
practices, and safety codes, etc.

d. Description of construction monitoring requirements, objectives, and sampling requirements.

e. Documentation requirements for reporting construction QA activities, including daily summary reports,
inspection data sheets, and filing system organization.

8
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Procedures, work instructions and drawings as guidance to perform activities and processes consistently.
Documented process by which the specified quality requirements for materials and workmanship are met.
Record control procedures to ensure the maintenance of all records and files for the inspection and testing of
all materials and equipment as well as all the daily inspection records of the construction activities related to
the project.

Document control procedures to ensure that documents, including changes, are: (1) reviewed for adequacy,
(2) approved for release by authorized personnel, and (3) distributed for use where the prescribed activity is
performed.

Process control procedures including approved material sources, quality workmanship standards, quality
control requirements, acceptance criteria and inspection and testing to control construction processes that
affect the specified materials and workmanship quality.

Description of control of non-conforming work and materials procedures to identify, segregate, and track
nonconforming work and materials until a resolution is made, to prevent their inadvertent use or installation.
Control of inspection, measuring, and testing equipment procedures ensuring that inspection, measuring,
and testing equipment used for contract acceptance are properly identified, controlled, and calibrated by
qualified technicians at specific frequencies to maintain accuracy within required tolerances.

Project materials certification process; more specifically, process of certifying that the results of tests
performed on acceptance samples indicate the materials incorporated in the construction work and the
construction operations controlled by sampling and testing were in conformity with the authorized plans and
specifications.

B. Construction Management and Oversight Activities Construction management and oversight are critically
important to ensure that the Implementing Contractors carry out the work according to the final designs,
specifications, and other project plans, that the environment is not negatively affected, and that any unexpected
changes are properly documented, analyzed and channeled for approval by USAID. Local construction practices
may not align with U.S. or internationally acceptable standards, so training and capacity building may be
necessary for local construction contractors to properly adhere to drawings and specifications.

At a minimum, the A&E Il Contractor must provide the following services during implementation of remedial
activities:

Review Implementing Contractor deliverables including, but not limited to, Mobilization Plans, Construction
Quality Control Plans, SAP and Quality Control Project Plans (QCPPs), Waste Management Plans, HASPs,
EMMPs, and Demobilization Plans.

Provide day-to-day management and oversight of Implementation Contractor(s) as USAID’s
Engineer/Construction Manager on site.

Organize and lead weekly field construction meetings. The agenda of the weekly construction meetings must
include resolving in a timely manner all issues that arise from execution of the work including but not limited to
matters of quality, quantity, schedule, personnel, and payment.

Participate in weekly program status meetings with USAID. The A&E Il Contractor must prepare a standing
agenda. Agenda topics must include, but not be limited to: status reports for on-going activities, health and
safety updates, and environmental monitoring and compliance. The A&E Contractor must maintain an action
item list, identifying the issue/action, responsible person, date action identified; date resolved and/or
scheduled to be resolved.

Keep comprehensive project records consistent with the data management plan prepared under C.5.2.D.
The A&E Contractor must maintain a record, log, and/or file in electronic format that will become the property
of USAID upon completion of work or termination of this Contract. At a minimum, the following items/records
must be obtained, accounted for, and maintained:

i. Meeting minutes

i. Correspondence

iii. Drawings and any modifications

iv. Change orders

v.  Submittal logs

vi. Request for Information (RFI) logs

vii. Submittal samples and reports

viii. Operation and maintenance instructions

ix. Daily inspection records
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x.  Marked-up sets of field prints showing as-built conditions as work sections are completed

xi.  Pictorial progress report of work being performed. Photos must be taken at intervals sufficient to
document work progress. Each photo must be identified as to project, location, activity/subject matter,
date, time and photographer.

Monitor adherence to SAP/QAPP, the site-wide HASP, blood dioxin serum monitoring, the SWEMMP, and
activity level EMMPs.

Review construction schedules submitted by the Implementing Contractors to ensure that they comply with
contractual requirements.

Monitor construction schedule to ensure compliance with construction contracts and recommend remedies if
deviations affect performance period, milestones, scope, or cost.

Inspect and verify locations, dimensions, and orientations of structures and excavations.

Conduct confirmation sampling in excavations and effluent sampling (as necessary dependent on the
recommended remediation alternative), and other activities identified in the site-wide SAP.

Prepare and submit technical and project memoranda in response to RFls or other questions to USAID as
necessary.

Review and advise the CO on any proposed schedule of values submitted by Implementing Contractors.

. Review Implementing Contractors’ payment invoices and recommend actions.

Review shop drawings and submittals provided by the Implementing Contractors.

Assess any proposed changes to drawings and specifications and provide technical recommendations.
Monitor and document activities in support of the Project conducted by GVN or other, non-USG entities.
Monitor and inspect construction activities and advise USAID on quality control issues and quality assurance
challenges, such as non-compliance with standards, or potential problems that could affect schedule, scope,
cost, or safety.

Advise USAID of actual or potential problems (technical, legal, political, or otherwise) and Implementing
Contractor actions that may adversely impact project implementation or increase risks to USAID.

Conduct inspections of Implementing Contractors’ work product and prepare memoranda of recommendation
of final acceptance to USAID within 3 business days of the inspection. Each memorandum must include an
unequivocal “yes” or “no” on whether the Implementing Contractor followed the work requirements.

Review and advise the COR on Implementing Contractors’ operation and maintenance (O&M) manuals, and
other technical documents as requested by the COR.

Review as-built drawings as well as any other documentation required in the construction contracts to ensure
they are submitted properly.

Monitor, report, and take the necessary measures to assure proper closeout of the construction contracts for
the project.

Promptly review Implementing Contractor claims for extensions of time, payments of extra work, and other
similar matters and provide recommendations to the COR.

Assist with claims and requests for equitable adjustment, such as providing expert testimony.

Play a major role in the review analysis and in making recommendations to USAID in the event of a possible
claim or litigation between the Government and the Implementing Contractors. In the event of litigation or any
alternative process between the said parties for the resolution of claims undertaken or defended by USAID,
provide expert opinion and recommendations to protect USAID interests such as preparing for and serving as
a witness in any public or private hearing or other forum related to projects.

C.5.4. Design Services for Phase | Activities

A. Review Treatment - Phase | Contractor Designs The approved Project Masterplan identified thermal
conductive heating (TCH) as the technology used to treat contaminated soils and sediments. The A&E Il
Contractor must review designs prepared by the Treatment - Phase | Contractor, assess progress and treatment
efficiency, and ensure project coordination between the Civil Works | and Treatment | Contractors.

At a minimum, the A&E Il Contractor must review the following designs to be submitted by the Treatment - Phase
| Contractor at the 30%, 60%, 90% and 100% design stages:

Treated Material Storage Area (TMSA)
Treatment system design, including thermal conductive heating, vapor treatment and wastewater treatment
Site office plan

10
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e Treatment site restoration plan
e Temporary civil works on treatment site, water and power requirements, supplemental fuel, water discharge
to drainage system plan

B. Civil Works - Phase | Dig and Haul Designs (Year 3 and 4) The A&E Il Contractor must prepare detailed
design plans and specifications for Dig and Haul activities under the Civil Works - Phase | contract. Design plans
and specifications must be based on the Compendium included in the Civil Works - Phase | contract, and must be
sufficient enough to be issued to the Civil Works Contractor by the COR.

The A&E Il Contractor must conduct site investigations to fill data gaps identified in the Masterplan. Data gaps
may include depth of soil or sediment contamination, engineering properties of soils, chemical characterization of
soils and sediments, depth and impact to groundwater, and treatability studies.

The design package(s) must include the following:

Summary of site investigation results

Engineering design reports

Design and construction drawings for excavation, containment, and/or support features/structures
Construction sequencing

Supporting engineering documents
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The A&E Il Contractor must submit design documents to USAID and GVN for review at the 60% and 90% levels
of completeness, including a detailed design report and design drawings. The A&E Il Contractor must address
USAID comments from each design submittal into the subsequent design submittal. Following receipt of USAID
comments, the A&E Il Contractor must discuss the comments with USAID to incorporate the changes. The final
(100%) design will become final upon approval by the COR. The A&E Il Contractor will serve as the design
engineer and engineer of record.

The A&E Il Contractor must establish a design schedule that allows sufficient time for USAID and GVN Review
and Approval of Year 3 Final Designs no later than October 1, 2024 and Year 4 Final Designs no later than
October 1, 2025. It is anticipated that the overall approval process may take approximately three to four months.

C.5.5. Support for Bien Hoa Phase Il Activities

A. Evaluate Treatment | and Research Alternative Soil Treatment Technologies The A&E Il Contractor must
review the approved dioxin treatment approach in the Masterplan and the technology used in the Treatment
Phase | contract and recommend changes to the Treatment - Phase Il activity. In recommending treatment
technologies, the A&E Il Contractor must consider factors such as cost, implementation times, and residual risk
after remediation is complete. The A&E Il Contractor must summarize their recommendations in a technical
memo. The recommended approach must be informed by the following:

a. Phase Il excavation and treatment volumes based on section 5 of the Project Masterplan.

b. Technology evaluation considerations described in section 8.4 of the EA.

c. GVN’s interest in remedial technologies better-suited for knowledge transfer and capacity building post-
project completion.

d. Treatment Phase | performance and cost

e. Equipment and facilities to be handed over by the Treatment Phase | contractor.

In its evaluation of treatment technologies, the A&E Il Contractor must include the following evaluation criteria:

Ability to meet clean-up criteria.

Operational sustainability (i.e., minimize hazardous byproducts generated by the process)
Ability to operate year-round

Scalability and portability

Cost, including the use of proprietary technologies, if applicable.

11
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B. Update Project Masterplan Schedule and Cost Estimates The A&E Il Contractor must update the remediation
work phases, activities, schedule and estimates of probable cost, constituting the remedial approach to Project
completion. The A&E Il Contractor must incorporate green remediation practices in the approach.

The remediation approach must be organized in work phases that are further described by a work breakdown
structure (WBS) that identifies and sequences individual work activities. The WBS and work activities must
include all related activities implemented by the A&E Il Contractor and others under the Project such as
unexploded ordnance (UXO) clearance, to be implemented by GVN.

The A&E Il Contractor must update the baseline project schedule and estimated capital costs included in section
6 of the Project Masterplan based on progress and costs to date. The final schedule and probable cost must be
approved by the CO.

C. Design Services for Phase Il Activities The A&E Il Contractor must plan and design packages for Phase I
activities to achieve the final goals established in the Masterplan. Planning will address the accomplishments in
Phase | and develop a pathway to completing the goals of treating all high-concentration contaminated soil in the
project site, and environmentally containing the remaining low-concentration soil. Planning and design will also
address the end goal of landscaping the soil decision units, containment areas, and treatment sites, including the
Pre-Treatment Storage Area and Treated Material Storage Area and returning the Project site to the owner in an
acceptable state.

For treatment activities under Phase I, the A&E Il Contractor must prepare a Preliminary Design, corresponding
to an approximate 30% level of completeness. It must include drawings showing the layout, location, and
construction schedules, and as applicable, a listing of equipment, components, a process flow diagram,
preliminary mass and energy balance, a listing of documents that will be prepared, and when those documents
will be prepared. The preliminary design also must include calculations that are the basis for the type and amount
of utilities required and sizing of key remediation components.

For non-treatment activities under Phase I, the A&E Il Contractor must prepare detailed design plans and
specifications in accordance with C.5.4.B (Civil Works Phase | Dig and Haul) above. Design plans and
specifications must be based on standards developed as part of Phase | and updated as required based on the
remaining Phase Il scope and any lessons learned during implementation of Phase I. The design plans and
specifications must be sufficient enough to be issued as part of a procurement package as approved by the CO.

D. Procurement Support Services The A&E Il Contractor must prepare draft Statements of Work and cost
estimates for Civil Works - Phase I, Treatment - Phase Il and other identified Project activities in accordance with
appropriate USAID and other USG procurement laws and regulations, at the direction of the CO or COR as
delegated. Work activities include but are not limited to:

Develop draft Statements of Work.

Prepare Engineer’s estimate of probable cost for each implementing mechanism.

Facilitate and participate in the solicitation site walks and any solicitation related conferences.
Serve on a Technical Evaluation Committee (at the discretion of the CO).

C.5.6. Coordination, Communication, and Outreach
The A&E Il Contractor must prepare a Communication and Outreach Plan covering the following tasks:

A. Coordination with the GVN The A&E Il Contractor must coordinate with the GVN to obtain necessary approvals
for Project activities and designs, as required under Decree 38 and other applicable regulations. The GVN will
also be responsible for clearing work areas for UXO and munitions and explosives of concern (MEC), and for the
relocation of residents required to implement on- and off-base remedial actions. The A&E Il Contractor, at the
direction of the COR, must coordinate with relevant GVN entities and other stakeholders on issues related to the
Task Order services, which may include providing additional technical inputs, arranging and conducting meetings
to share information, resolve issues, seek input or approval, etc.
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B. Project Workshops and Meetings The A&E Contractor must organize and lead technical workshops and
meetings with project stakeholders as required to discuss and obtain concurrence on design and construction in
support of Project completion. At a minimum, the A&E 1l Contractor must schedule and lead quarterly technical
review meetings with USAID and GVN to review the status of the project, discuss issues/concerns, and facilitate
project and activity approvals. In addition, the A&E Il Contractor must attend at least weekly meetings with
DONRE and the GVN’s A&E Contractor(s). Meetings will be held in Bien Hoa and/or Hanoi.

C. Stakeholder Engagement The A&E Il Contractor must support Dong Nai local authorities and other Project
stakeholders to prepare and implement an outreach plan to inform local community members and other
stakeholders of the risks associated with dioxin, the most likely dioxin exposure pathways, measures to be taken
to minimize such exposures, and gender specific information on Project implementation plans, progress, and
successes. The A&E Il Contractor must prepare and deliver presentations on project progress to a diversity of
USG, GVN, and third-party stakeholders.

D. Communication The Bien Hoa Project has many stakeholders. To facilitate project communication and prevent
miscommunication, the A&E Il Contractor must have a clear Project communication strategy. The plan must
further identify communication methods, protocols, roles, and responsibilities, based on the targeted population
and addressing gender specific issues and concerns. The communication plan must be consistent with other
plans developed under the contract.

In addition to communication specific to the Bien Hoa Project, USAID will also require the A&E Il Contractor to
support broader War Legacy communication and outreach efforts that cover other USG war legacy activities in
Vietnam. The A&E Il Contractor must provide communication and outreach support to USAID/Vietnam with the
objective of communicating successes and results in war legacy reconciliation and identifying related human
interest stories for the USG and for local or international media. This support could include development of
museum exhibits and films featuring Bien Hoa and other war legacy projects, preparing and producing outreach
materials such as success stories, articles, infographics, presentations, data visualization, as well as photo and
video documentation across activities and stakeholders.

The A&E Il Contractor may also be requested to organize and conduct site visits with delegations from the U.S.
Government, GVN and other partners to highlight project results and successes.

C.5.7. GVN Capacity Development

Under the Danang Project and the Bien Hoa A&E | Activity, USAID funded capacity building efforts to increase the
knowledge of GVN officials in environmental assessment and selection of remediation alternatives. The A&E Il
Contractor must build on that effort by mentoring appropriate individuals during this Activity and providing other
training and capacity building as needed. In addition to mentoring GVN officials, support may also be provided to GVN
contractors and other local entities to build local environmental remediation capacity and advance Project objectives.
The aim of these efforts is to prepare key GVN stakeholders to implement future dioxin remediation activities without
external support. Specific mentoring activities may include the following topics:

e Site assessment and risk analysis.

e Proper culture of environmental and construction health and safety.

¢ Facilitation of remediation related decision making by GVN stakeholder groups.

e Negotiation of post-remediation land use governance and implementation of land use controls including sustained
maintenance of these controls, especially maintenance of permanent features/structures constructed under the
Bien Hoa Project, such as containment areas.

e Community outreach and coordination, especially for remedial actions conducted in civilian areas.

e Quality assurance and oversight of remediation activities.

In order to identify and plan capacity building activities and get buy-in from GVN, the A&E Il Contractor must host an
initial needs assessment workshop to identify gaps and areas of interest. The A&E Il Contractor must prepare a
Capacity Development Plan to summarize the results of the workshop and the Contractor’'s own assessment of GVN
and other stakeholder capacity, and must propose mentoring, training, and other activities to address identified gaps.
At a minimum, the A&E Il Contractor must propose the following activities:
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e Onsite mentoring to GVN stakeholders. The A&E Il Contractor must provide participating stakeholders appropriate
educational materials (manuals and handouts) for each mentoring session. The A&E Il Contractor must support
all related costs including but not limited to travel, per diem, and accommodation, but may not provide salary
supplements or other than economy class transportation.

e Study tour for GVN stakeholders to the United States. The objective of a study tour is to familiarize GVN officials
with key aspects of the remediation implementation. The A&E Contractor Il must support all travel-related costs,
such as travel, per diem, and accommodation, but may not provide salary supplements or other than economy
class transportation. In the event of travel restrictions, A&E Il Contractor should develop a remote access study
tour that accomplishes the same objectives.

In addition to carrying out the activities identified in the Capacity Development Plan, the A&E Il Contractor shall
evaluate other remediation projects being carried out by GVN to assess their performance and effectiveness and
make recommendations.

C.5.8 Program Support Requirements for Other USAID War Legacy Activities

In addition to A&E Services specific to the Bien Hoa Project, USAID may also require the A&E Il Contractor to support
other USAID War Legacy activities in Vietham as authorized by the CO. A number of activities are still in the planning
stage, therefore the requirements may change. However, the following are examples of support that may be
requested under this task:

e Design reviews, monitoring visits, and advisory services for activities that support accessibility improvements at
up to 200 homes and other public locations.

e Construction oversight for upgrades at the War Remnants Museum in Ho Chi Minh City to support a new
exhibition.

C.5.9 Cross-Cutting Requirements

A. Monitoring, Evaluation, and Learning (MEL) The A&E Il Contractor must prepare an Activity Monitoring,
Evaluation, and Learning (AMEL) Plan in conformance with ADS 201. Further, the AMEL Plan must describe how
the A&E Il Contractor will collect, organize, analyze, and apply learning gained from monitoring and evaluation
data and other sources. The AMEL Plan must be consistent with the Project MEL Plan, which USAID will provide
to the A&E 1l Contractor upon award. The AMEL Plan should also specifically describe how the A&E Il Contractor
plans to identify and apply lessons learned from Danang and Bien Hoa Phase | activities in Phase Il planning and
design. The AMEL Plan must include the following sections:

Introduction — States the purpose of the plan and provides an overview of the logic model.

Monitoring — Describes how the A&E Il Contractor will monitor both performance and the program context.
Performance monitoring tracks progress toward planned results defined in the logic model. Context
monitoring tracks the assumptions defined in the logic model. Selected indicators must be described with
baseline assumptions. This section will include an indicator tracking table. In addition to tracking indicators
related to this Scope of Work, the A&E Il Contractor will also track and report on Project indicators, including
those in the Project Masterplan, related to soil remediation by the Implementing Contractors.

e Evaluation — Describes the anticipated data evaluation. Evaluation must be designed to ensure
accountability of the work activities in meeting the contract objectives and to improve Project outcomes, by
providing data the A&E Il Contractor can learn from and act on during implementation. The A&E Il Contractor
must evaluate monitoring data on a regular basis, not less than annually.

e Learning — Describes how the A&E Il Contractor will work with stakeholders to learn from the work activities
and act on that learning. The A&E Il Contractor will include lessons learned workshops at milestone points
in the project.

e Roles and Responsibilities — This section must identify the organization and individual within the organization
responsible for implementation of activities described in the AMEL Plan.

B. Climate Risk Management Climate risk management (CRM) is required for all USAID-supported activities with
limited exceptions. Climate risk is the potential for negative consequences on activity objectives and/or outcomes
due to changing climatic conditions. The focus of climate risk management at USAID is on the risk to USAID
development programming. The CRM process may also identify potential development opportunities associated

14



7200AA21D00002/72044023F00001 Architect—-Engineer Services Il for Dioxin Remediation at Bien Hoa Airbase Area (A&E Il) activity
Tetra Tech, EAS

with current and expected climatic and meteorological changes, including chances to achieve additional
development objectives (including increasing climate resilience and reducing greenhouse gas emissions).

Climate risks can be manifested through potentially severe adverse consequences for development programs
resulting from the interaction of climate-related hazards with the vulnerability of societies and systems. A climate
risk may arise when an activity element, target, or beneficiary is exposed to a climate hazard such as higher
temperatures, flooding or drought. The level of risk increases both as the severity and probability of negative
impact increases. Per USAID internal guidance, construction activities are considered to have high climate risks.
As such, engineering analyses preceding design activities must include consideration of climate change and its
potential impacts on the location (siting), as well as the functionality and sustainability of resulting infrastructure
and infrastructure services. Such analyses must include identification of relevant data sets and gaps, a review of
local building standards and codes for adequacy, and a determination of safety factors or other measures of
uncertainty that will be taken into consideration throughout the design process.

The Contractor must identify any opportunities and recommended changes that could be incorporated in the
Project Masterplan and implementation approach to support USAID’s efforts to build climate resilience and move
towards “low carbon” economic growth in developing countries, including measures that reduce CO2 emissions
and increase the energy efficiency of the planned interventions. Infrastructure design and construction should
promote the use of clean technology and expansion of green practices when appropriate.

The A&E Il Contractor must review, evaluate, and update the climate risk screening included in the Initial
Environmental Examination (Asia 19-052 or any subsequent amendments) during work plan preparation and
annual review.

C. Gender Equality and Social Inclusion (GESI) An implementation process that is inclusive of women, people
with disabilities, and other marginalized groups is critical to achieving broad impact. The A&E Il Contractor must
ensure that inclusive development is integrated in contract activities, where applicable, to ensure progress toward
equality for women, people with disabilities, and vulnerable households and marginalized groups. The A&E I
Contractor must also ensure that women, youth, vulnerable and marginalized groups are meaningfully engaged
and equally represented in decision making, such as community assessments, as well as capacity development
interventions.

During construction, the A&E Il Contractor must ensure gender equity and equality at the worksite. Attention to
gender issues at this stage is still critical, particularly in regard to sexual harassment at worksites. Appropriate
remedial action needs to be taken if such incidents occur. It may be advisable to include sexual harassment
prevention training as part of the project. Barriers to a safe and inclusive worksite could include strict working
hours not flexible for single mothers, inappropriate PPE, insufficient lighting, poor toilet facilities, etc.

The A&E Il Contractor must review the gender analysis conducted as part of the 2016 Environmental Assessment
and ensure that key findings from the analysis are incorporated into Project activities. At a minimum, the A&E I
Contractor must:

e Conduct training and require use of international standard PPE for all staff. PPE required should be designed
and sized appropriately for women as well as for the tropical climate. Feedback should be obtained from staff
regarding the appropriateness of the PPE to ensure that they would wear the equipment and that the
equipment itself is not resulting in other risks. Training should address the importance of, and proper use of,
PPE.

e Clearly communicate the potential dioxin pathway and preventative measures for reducing risk of dioxin
contamination in male and female workers to the construction companies undertaking the remediation
activities. Heightened impacts for women of childbearing age need to be communicated to all workers and it
should be required that all workers assist in ensuring women of childbearing age are aware of the serious
risk from certain activities and provided with comparable, safe activities for their employment.

e Support the Project owner (ADAFC) and local authorities to engage community leaders and key community
groups to determine the best ways to minimize risk to the local communities. Ensure that women and
women’s groups are included in the discussions and their particular concerns are heard and addressed.

D. Sustainable Construction focuses more on the built environment and surrounding ecosystems, during the
design phase, construction phase and during the operational life cycle of the infrastructure. The A&E Il Contractor
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will identify ways in which Sustainable Construction approaches can be used to improve both technical
performance and appropriateness of USAID funded infrastructure.

Technical performance includes interventions to improve energy efficiency, water consumption, and materials
consumption. Appropriateness is how the project aligns with community goals and how the project supports
responsible development that integrates with existing systems from a social, environmental, cultural, and
economic perspective. Developing local ownership is an important part of community engagement.

Conflict sensitivity and do no harm: Ensure that project activities are maximizing positive and constructive
dynamics in the context and communities in which they operate, and not exacerbating negative or destructive
dynamics. A conflict sensitive approach reflects understanding of the context in which the project will operate, the
interaction between the proposed intervention and that context, and innovative thinking to avoid negative impacts
and maximize positive ones.

[END OF SECTION C]
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SECTION D — PACKAGING AND MARKING

D.1 AIDAR 752.7009 MARKING (JAN 1993)

(a) Itis USAID policy that USAID-financed commaodities and shipping containers, and project construction sites and
other project locations be suitably marked with the “USAID Standard Graphic Identity”. Shipping containers are
also to be marked with the last five digits of the USAID financing document number. As a general rule, marking is
not required for raw materials shipped in bulk (such as coal, grain, etc.), or for semi-finished products which are
not packaged.

(b)  Specific guidance on marking requirements should be obtained prior to procurement of commaodities to be
shipped, and as early as possible for project construction sites and other project locations. This guidance will be
provided through the cognizant technical office indicated on the cover page of this contract, or by the Mission
Director in the Cooperating Country to which commodities are being shipped, or in which the project site is
located.

(c) Authority to waive marking requirements is vested with the Regional Assistant Administrators, and with Mission
Directors.

(d) A copy of any specific marking instructions or waivers from marking requirements is to be sent to the Contracting
Officer; the original should be retained by the Contractor.

D.2 BRANDING IMPLEMENTATION PLAN AND MARKING PLAN

In addition to the marking with the USAID identity, all activities and public communications under this contract must be
marked with the U.S. flag. Specifics of such marking will be outlined in the Marking Plan.

The Contractor must comply with the requirements of the policy directives and required procedures outlined in USAID
Automated Directive System (ADS) 320.3.2 “Branding and Marking in USAID Direct Contracting” at
http://www.usaid.gov/policy/ads/300/320.pdf ; and USAID “Graphic Standards Manual” available at
www.usaid.gov/branding, or any successor branding policy.

The Contractor must follow the approved Branding Implementation and Marking Plan incorporated into this Task Order
as Attachment J.1.

[END OF SECTION D]
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SECTION E - INSPECTION AND ACCEPTANCE

E.1 NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE

The following contract clauses pertinent to this section are hereby incorporated by reference (by Citation Number, Title,
and Date) in accordance with the clause at FAR “52.252-2, CLAUSES INCORPORATED BY REFERENCE” in Section |
of this contract.

See FAR 52.252-2 for an internet address (if specified) for electronic access to the full text of a clause.

NUMBER TITLE DATE
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)

52.246-5 INSPECTION OF SERVICES—COST REIMBURSEMENT APR 1984
E.2 INSPECTION AND ACCEPTANCE

USAID inspection and acceptance of services, reports and other required deliverables or outputs shall take place at
USAID/Vietnam or at any other location where the services are performed and reports and deliverables or outputs are
produced or submitted. The TOCOR listed in Section G has been delegated authority to inspect and accept all services,
reports and required deliverables or outputs.

[END OF SECTION E]
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SECTION F — DELIVERIES OR PERFORMANCE

The terms and conditions in Section F of the IDIQ apply to this Contract. Specific terms for the Task Order are provided
below.

F.1 NOTICE LISTING CONTRACT CLAUSES INCORPORATED BY REFERENCE

The following contract clauses pertinent to this section are hereby incorporated by reference (by Citation Number, Title,
and Date) in accordance with the clause at FAR "52.252-2 CLAUSES INCORPORATED BY REFERENCE" in Section |
of this contract. See FAR 52.252-2 for an internet address (if specified) for electronic access to the full text of a clause.

NUMBER TITLE DATE
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)

52.242-15 STOP-WORK ORDER ALTERNATE | AUG 1989
F.2 PERIOD OF PERFORMANCE

The period of performance is five (5) years effective from the date of the USAID Contracting Officer signature on the
cover page of the Task Order, subject to the Contractor’s performance and availability of funds.

F.3 PLACE OF PERFORMANCE
The place of performance under this Task Order is Vietnam.
F.4 PERFORMANCE STANDARDS

(a) The Contractor’s performance will be evaluated based on the completion of specific tasks as outlined in the
Task Order, adherence to the work plan, and reports and deliverables submitted to the TOCOR in accordance with
the performance of services set forth in Section C. The performance evaluation will be conducted jointly by the
TOCOR and the TOCO, and will form the basis of the Contractor's permanent performance record with regard to
this Task Order as required in FAR Part 42.15 and AIDAR 742.15. The Contractor’s performance will be evaluated
annually and at contract completion, in accordance with the Contractor Performance Assessment Reporting System
(CPARS), utilizing at a minimum, the following factors:

Quality

Schedule

Cost Control

Management

Regulatory Compliance

Other Areas (as applicable) (e.g., late or nonpayment to subcontractors, trafficking violations, tax
delinquency, failure to report in accordance with contract terms and conditions, defective cost or pricing
data, terminations, suspension and debarments).

The Contractor must cooperate with and contribute to these reviews and evaluations.

(b) USAID reserves the right to conduct, and the Contractor must expect and be prepared for a management
and/or limited financial audit by USAID at any time to ensure systems (management, administration, finance,
procurement, and program) are in place per the terms and conditions outlined herein. Such audit(s) will focus on
program management and performance, including such factors as cost, timeliness, and accountability; and will
include field and home office records pertaining to operations and program activities. The Contractor must
cooperate with and contribute to a final management and financial review conducted by USAID prior to program
closeout.
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F.5 DELIVERABLES OR OUTPUTS
F.5.1 Reporting Requirements

(a) All reports and deliverables must be in the English language. Reports and deliverables must also be translated to
Vietnamese, as requested by the COR.

(b) The cover page of all deliverables must include the USAID and Project logos prominently displayed (in accordance
with the Branding and Marking plan), the Task Order number, Contractor name, the publication or issuance date of
the document, document title, author name(s), and activity title. Descriptive information is required whether
contractor-furnished products are submitted in paper or electronic form. All materials must include the name,
organization, address, and telephone/fax/internet number of the person submitting the materials.

(c) All reports must be delivered to the TOCOR and TOCO in electronic format unless specified otherwise by the Task
Order or Work Plan. Submission of final deliverables must be both PDF and MS Word (unlocked), and/or Excel
(unlocked).

(d) All reports below have illustrative page numbers. Final page numbers and content of each report will be agreed
upon between the Contractor and the TOCOR. The TOCOR has flexibility in adjusting the due date; however, any
delay over 10 business days must be approved by the TOCO.

(e) The Contractor will promptly notify the TOCO and TOCOR of any problems, delays, or adverse conditions which
materially impair the Contractor's ability to meet the requirements of the Task Order reporting schedule.

(f) Development Experience Clearinghouse Documentation: USAID contractors must coordinate with the designated
TOCOR to submit electronic submissions to the DEC pursuant to AIDAR 752.7005.

(g) In addition to the requirements set forth for submission of reports in Sections C, | and J, and in accordance with
AIDAR clause 752.242-70, PERIODIC PROGRESS REPORTS, the Contractor must submit required deliverables
or outputs to the TOCOR specified in Section G with a copy to the TOCO.

(h) All reporting and data, with the exception of the Annual Work Plan, must be synchronized with the United States
Government (USG) fiscal year. U.S. Government’s quarterly periods are from:

October 1 - December 31;
January 1 - March 31;
April 1 - June 30; and,
July 1 - September 30.

F.5.2 Deliverable Schedule

Deliverables must be submitted to the TOCOR in draft form for comments at the time-frame specified or as directed by
the TOCOR. Unless specified otherwise, the Contractor must re-submit a revised version, incorporating the comments,
for final approval within five business days of receiving the TOCOR’s comments. If a report or deliverable below does
not have a report format or template, the Contractor must coordinate with the TOCOR to agree on a format.

The following reports and deliverables are required under this Task Order:

No Deliverables Date Due Format/Instructions
1 |Annual Work Plan The Year 1 Work Plan must be submitted |Electronic, format to be
no later than 120 days after award. approved by TOCOR

Subsequent Annual Work Plans must be
submitted within 30 days of receipt of the
PM Contractor’'s Annual Work Plan.

2 |Site Conceptual Model Technical No later than 90 days after award Electronic
Memo
3 |Stormwater Pollution Prevention Plan |No later than 90 days after award Electronic

Technical Memo

4 |[Site Wide Health and Safety Plan No later than 90 days after award Electronic
Technical Memo
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No Deliverables Date Due Format/Instructions

5 |Site Wide Waste Management Plan No later than 90 days after award Electronic
Technical Memo

6 |Risk Management Plan No later than 90 days after award Electronic
Sampling and Analysis Plan Quality No later than 90 days after award Electronic
Assurance Project Plan (SAP/QAPP)
Updated Site Wide EMMP (if required) |No later than 90 days after award Electronic
Data Management Plan No later than 90 days after award Electronic

10 |[Outreach and Communication Plan No later than 90 days after award Electronic

11 [Capacity Development Plan No later than 120 days after award Electronic

12 |Activity Monitoring, Evaluation, and No later than 60 days after submission of |Electronic
Learning (AMEL) Plan Year 1 Work Plan

13 [Civil Works — Phase | Dig and Haul No later than October 1, 2024 (Year 3) and|Electronic
Designs for Year 3 and 4 October 1, 2025 (Year 4)

14 [Minutes of any construction, or Project-|No later than 5 business days after the Electronic
related, meetings, including meetings |end of meeting/event
with Government of Vietham
counterparts (e.g., ADAFC, MND,
Office 701, DONRE, GVN’s A&E)

15 [Technical Memo evaluating Treatment |As directed by the TOCOR Electronic
Phase | technology and alternatives

16 |Update Phase Il Schedule and Cost As directed by the TOCOR Electronic
Estimates

17 |Civil Works Phase Il Designs and As directed by the TOCOR Electronic
Specifications

18 |SOW and Cost Estimates for Civil As directed by the TOCOR Electronic
Works Phase Il

19 |SOW and Cost Estimates for As directed by the TOCOR Electronic
Treatment Phase |

20 |Memos or reports regarding any No later than 5 business days after the Electronic
relevant issues for implementation of |decision/milestone/request; or 1 business
the Project, documentation of any day if the decision is critical to the
significant decisions, changes to the  |progress of the Project.
scope of work, or other technical
issues as requested by the TOCOR.

21 [Monthly electronic-format summary No later than 10 business days after the |Electronic
progress report, including photo end of the month subject of the report.
records of relevant construction
progress, and highlighting any
challenges or issues affecting the
Project or Implementing Contractors’
work.

22 |Quarterly Progress Reports No later than 30 days after the end of the |Electronic

quarter.
23 |Quarterly Financial Reports No later than 30 days after the end of the |Electronic

quarter.
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No Deliverables Date Due Format/Instructions
24 |Quarterly Accrual Reports 12th of March, June, September, and Electronic
December of each year
25 |STTA consultant reports, No later than 5 business days after each |Electronic and/or hard
technical briefs, capacity building STTA, or as directed by TOCOR copy, as directed by the
reports, special and external reports TOCOR
26 [Final Inspection and No later than 10 business days after Electronic
Concurrence Reports completion of an infrastructure activity.
27 |Final Report Submitted 30 days prior to completion Electronic

date, and must be approved no later than
30 days after the completion date

1.

Annual Work Plan: The Annual Work Plans must describe the activities and interventions to be carried out during
the coming year, along with corresponding time frames. When significant changes/revisions to the Work Plan are
required, the Contractor must resubmit the modified Annual Work Plan to the TOCOR for approval. All changes
and revisions to the Task Order scope must be approved by the TOCO. The work plan must include, at a minimum:

(a) Proposed outputs/outcomes and expected progress toward achieving results and performance measures tied
to indicators agreed upon in the AMELP;

(b) A schedule, in both visual (such as network diagrams or bar charts) and in narrative form, covering the year’s
proposed activities, including target completion dates;

(c) Information on how activities will be implemented, including a staffing plan and a discussion on the proposed
short-term and long-term technical positions and the expertise, experience, and other capabilities of personnel
identified to provide services under the Task Order;

(d) Detailed budget for implementation, including proposed subcontracts, procurement of non-expendable
properties (NXP), major commodities, if any, with an explanation of the intended use and source and origin or
any restricted goods and commodities, as applicable;

(e) Details of collaboration with other major partners, including the Implementing Contractors, GVN, and other
stakeholders;

(f) Summarize gender and environmental compliance issues, updates, and achievements; and
(g) Provide any updates to the climate risk screening for the Project.

The Year 1 Work Plan may not exceed 15 pages excluding annexes.

Site Conceptual Model Technical Memo: Refer to Section C.5.1.A

Stormwater Pollution Prevention Plan Technical Memo: Refer to Section C.5.1.B

Site Wide Health and Safety Plan Technical Memo: Refer to Section C.5.1.C

Site Wide Waste Management Plan Technical Memo: Refer to Section C.5.1.D

Site Wide EMMP: Refer to Section C.5.2.A

Risk Management Plan: Refer to Section C.5.2.B The A&E Il Contractor must update the Risk Management Plan
as conditions change during implementation and must report on actions and mitigation measures through the
Quarterly Progress Report.

Sampling Analysis Plan/Quality Assurance Project Plan (QAPP): Refer to Section C.5.2.C

Data Management Plan: Refer to Section C.5.2.D

10. Outreach and Communications Plan: Refer to C.5.6
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11. Capacity Development Plan: Refer to C.5.7

12. Activity Monitoring, Evaluation, and Learning Plan: For the purpose of routine and formal monitoring and
evaluation of the Project, the A&E Il Contractor must develop an Activity Monitoring, Evaluation and Learning
(AMEL) Plan, covering the full period of performance.

The AMEL Plan must be developed in accordance with ADS 201.The A&E Il Contractor must work collaboratively
with other activities under the Project to monitor and objectively assess the overall progress and impact of the
Project as a whole, including the outreach and capacity-building interventions outlined in Section C. The AMEL Plan
must describe how the A&E Il Contractor will collect, organize, analyze, report, and apply learning gained from
monitoring and evaluation data and other sources. The A&E Il Contractor must manage and implement a dynamic
monitoring and reporting system for the complete Project to meet the demand for regularly-scheduled and ad-hoc
requests from USAID and GVN for information and reports.

Monitoring and evaluation data must be used to inform management decisions, resource allocation and to assess
where changes to the Activity may be required to ensure that the desired outcomes are achieved. Additionally, the
AMEL plan must reflect a Collaborating, Learning, and Adapting (CLA) approach with systems designed for
continual learning and assessment through periodic use of sectoral and cross-cutting analytic tools, and informal
dialogue-based inquiry and peer learning approaches. This approach will strengthen collaboration, coordination and
knowledge sharing within the Activity and with USAID, other USAID partners and stakeholders. Progress reports
submitted by the A&E Il Contractor must report progress against the approved AMEL Plan.

(a) The AMEL Plan must include a Results Framework that is aligned with the approved USAID/Vietham CDCS
and the Performance Management Plan (PMP), with a clear indication of the project’s contribution to other
relevant Development Objectives. The AMEL Plan must also include the development hypothesis and critical
assumptions; baseline values and targets to show progress over time; a Performance Data Table summarizing
the key performance monitoring information; and Performance Indicator Reference Sheets for each indicator
that include detailed description of performance indicators to be tracked, source, method and schedule of data
collection, known data limitation and planned actions to address the limitations. Baselines must be established
within 90 days of award. The AMEL Plan must include a Performance Management Task Schedule that
includes any special studies, data quality assessments (DQA) and surveys that will be conducted as part of
monitoring and evaluation of the Project. Surveys must meet rigorous scientific standards in all aspects of
sampling, instrumental design and field implementation.

(b) The AMEL Plan must include measurable indicators pertinent to project- and activity-level management,
monitoring and reporting. Relevant CDCS indicators should be taken into account. As appropriate, the
performance indicators should include a list of both output-level and outcome-level indicators across the
hierarchy of results in the project’s Results Framework. Performance indicators include applicable U.S. Foreign
Assistance Framework standard indicators and custom-designed indicators that are specific to the unique
socio-economic context and program environment of Vietnam. The AMEL plan should focus on the higher-level
outcome indicators but should include output indicators as well. The A&E Il Contractor must use effective and
efficient mechanisms to monitor progress and determine success of the activities and performance. USAID
expects the A&E Il Contractor to be innovative and creative in their efforts to capture, document, and report the
outcomes of USAID assistance. The following are illustrative indicators:

e Indicator 1: Number of hectares remediated of dioxin (P.4.2.1)

e Indicator 2: Volume of contaminated material excavated, treated, or safely isolated (cubic meters) (P.4.2.2)

e Indicator 3: Number of GVN officials with increased knowledge of environmental assessment and/or
remediation as a result of USG assistance (EG.10.1-1-CUST)

A final list of indicators will be confirmed in collaboration with USAID after award. USAID will work with the
contractor to select specific indicators, targets, and establish baseline data against which subsequent
performance can be measured.

(c) Itis expected that the A&E Il Contractor will assign a high priority to continuous performance monitoring and
evaluation of its operations and assistance, not only for the purpose of effective internal self-monitoring and
planning, but also to ensure that the A&E Il Contractor can demonstrate results under the objectives of this
Activity. The A&E Il Contractor will be expected to conduct systematic collection and analysis of evaluation data
that will improve project effectiveness and planning of activities. The A&E Il Contractor will also be required to
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13.

14.

15.

16.

17.

18.

19.

20.

21.

22,

report quarterly to USAID/Vietnam, on its performance and the performance of the Implementing Contractors to
facilitate the Missions requirements in accordance with the USAID Performance Plan Report.

(d) The A&E Il Contractor must report on the performance indicators in alignment with USAID’s reporting schedules
and feed into USAID/Vietnam’s Mission PMP. Periodic Data Quality Assessments (DQAs) will be conducted to
ensure that the performance indicators meet USAID’s data quality standards on Validity, Precision, Reliability,
Integrity, and Timeliness. An initial DQA will be conducted within the first six months of the AMEL Plan approval.

(e) As appropriate, the AMEL Plan must address the A&E Il Contractor’s procedures for collecting feedback from
beneficiaries; responding to feedback from beneficiaries; and reporting to USAID on beneficiary feedback.

(f) The A&E Il Contractor may consult with the USAID TOCOR and other USAID officials in the development of the
AMEL plan. Further information on AMEL development requirements and guidance can be found at:
https://www.usaid.gov/vietnam/tools-usaid-partners.

Civil Works Phase | Dig and Haul Designs for Year 3 and 4: Refer to C.5.4.B

Meeting Minutes: Accurate and objective information gathered at any construction or Project-related meetings
must be submitted to the TOCOR, summarizing the actions, accomplishments, stakeholders’ input, etc., and
recommendations made. The A&E Il Contractor must provide copies of any information distributed during the
meetings.

Technical Memo evaluation Treatment Phase | technology and alternatives; Refer to C.5.5.A
Update Phase Il Schedule and Cost Estimates: Refer to C.5.5.B

Civil Works Phase Il Designs and Specifications: Refer to C.5.5.C

SOW and Cost Estimates for Civil Works Phase II: Refer to C.5.5.D

SOW and Cost Estimates for Treatment Phase II: Refer to C.5.5.D

Other Memos or Reports: As soon as important information is received/identified regarding any relevant issues for
implementation of the Project, or any significant decisions or changes which impact the scope of this Task Order,
accurate and objective communications to the TOCOR and/or TOCO must be provided, with recommended actions.
In addition, the A&E Il Contractor must prepare memos or reports on other Project issues, as requested by the
TOCOR.

Monthly Updates: These updates are designed to keep TOCOR informed of the A&E Il Contractor’s monitoring

activities for the ongoing construction work, as well as coordination and communication efforts with GVN

stakeholders. Monthly updates will summarize the work performed during the concluding month, and will highlight

any major issues or challenges which require TOCOR attention or action. At a minimum, it will include:

(a) Any changes to the Task Order staffing plan provided in the Annual Work Plan, including short-term and long-
term positions and home office support

(b) Risk management actions

(c) Health and safety incidents

(d) Project Action Limit (PAL) exceedances

The detailed format of the update must be determined in coordination with the TOCOR. The Monthly Updates may
not exceed 10 pages (excluding annexes and photographs).

Quarterly Progress Reports: Each Quarterly Progress Report should contain the following information:

(a) Summary of activities and key results and achievements. Actual achievements of the quarter, which must be
presented in quantitative terms whenever possible and described in a narrative that relates activities, products
and results established in the work plan;

(b) Progress on performance data must be presented for the quarter, as well as cumulatively. This includes, but is
not limited to:

(i) Remediation Progress
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24,

25.

26.

27.

(ii) Capacity building efforts

(c) A comparison of actual accomplishments with the targets established for the period. If applicable, reasons why
targets were not met;

(d) Challenges Encountered (including financial and administrative concerns) and a plan to address the challenges;

(e) Quantitative and qualitative evidence of progress, and any relevant information demonstrating how the A&E Il
Contractor’s work in support of the Project is helping improve the effectiveness of USAID construction;

(f) Plans and intended outputs for the following quarter.

The detailed format of the report must be determined in coordination with the TOCOR. The Quarter 4 report will
serve as a cumulative annual report on overall program impacts. In addition to reporting the progress achieved
during the quarter, the Quarter 4 report must also summarize the key information noted above covering the entire
fiscal year. This includes a summary of actual progress compared to established goals in the Annual Work Plan.
Any deviations from the identified targets, either positive or negative, must be clearly explained.

Upon receiving TOCOR approval, a public version of each Quarterly Report must be posted on USAID’s DEC. In
consultation with the TOCOR, some information may be omitted from the report to make it suitable for public
sharing. At a minimum, information submitted to the DEC should exclude the contractor's information that is policy-
sensitive, procurement-sensitive, proprietary materials, or incidental to award administration, such as financial,
administrative, cost or pricing, or management information per AIDAR 752.7005.

Quarterly Financial Report: At a minimum, the report will contain the following information:

(a) Total funds obligated to date by USAID into the Award;

(b) Total funds expended by the A&E Il Contractor to date, including a breakdown to the budget categories
provided in the A&E Il Contractor’s cost proposal, with additional detail to be provided upon request by the
TOCOR,;

(c) Pipeline (committed funds minus expended funds);

(d) Funds and time remaining in the Award.

Quarterly Accrual Reports: The A&E Il Contractor must submit an estimated accrual report quarterly including but
not limited to the following information: (1) Total amount obligated, (2) Total amount invoiced, (3) Total amount
expended but not yet invoiced, (4) Remaining unexpended funds. This will be disaggregated by the task areas or
funding sources as advised by TOCOR.

STTA Memos, Technical Briefs, Capacity Building Summary, Special and External Reports: Upon completion
of the services of each short-term consultant and/or capacity building, the Contractor must submit a memo to the
TOCOR summarizing the activities, accomplishments, and recommendations of the consultant, in addition to any
deliverable required by the activity itself. The Contractor must provide copies of all technical memos and reports
including analyses, recommendations, comparative studies, etc. to the TOCOR as these are developed and in
accordance with agreed-upon delivery dates.

Final Inspection and Concurrence Reports: These reports are technical in nature; they detail the actual condition
of the completed infrastructure and compare it to planned designs, requirements, and/or standards. Either a
concurrence on the completion of the work, or recommendations to achieve that must be detailed in the report.

Final Report: The final report must match accomplishments to the specific services and activities outlined in
Section C. The report will include at a minimum:

(a) Background section with an executive summary outlining the problem statement and circumstances
surrounding;

(b) Summary of accomplishments achieved under this Task Order, which is tied to the Task Order objective;
(c) Challenges encountered during implementation and actions taken to overcome those challenges;

(d) Lessons Learned and best practices, including what worked well, what did not and why;

(e) Additional analyses (gender, sustainability, cost benefit); and,

(

f) Recommendations for next steps and why — what entities to engage, problem areas to focus on, activities to
stop, investments to make.
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The report may not exceed 30 pages (Excluding cover page, table of contents, annexes and bibliography). Upon
receiving TOCOR approval, a public version of the Final Report must be posted on USAID’s DEC. In consultation
with the TOCOR, some information may be omitted from the report to make it suitable for public sharing.

F.6 SUBMISSION OF DATASETS TO THE DEVELOPMENT DATA LIBRARY (DDL) (OCTOBER 2014)
(a) Definitions. For the purpose of submissions to the DDL.:

(1) “Dataset” is an organized collection of structured data, including data contained in spreadsheets, whether
presented in tabular or non-tabular form. For example, a Dataset may represent a single spreadsheet, an
extensible mark-up language (XML) file, a geospatial data file, or an organized collection of these. This
requirement does not apply to aggregated performance reporting data that the contractor submits directly to a
USAID portfolio management system or to unstructured data, such as email messages, PDF files, PowerPoint
presentations, word processing documents, photos and graphic images, audio files, collaboration software, and
instant messages. Neither does the requirement apply to the contractor’s information that is incidental to award
administration, such as financial, administrative, cost or pricing, or management information. Datasets submitted to
the DDL will generally be those generated with USAID resources and created in support of Intellectual Work that is
uploaded to the Development Experience Clearinghouse (DEC) (see AIDAR 752.7005 “Submission Requirements
for Development Experience Documents”).

(2) “Intellectual Work” includes all works that document the implementation, monitoring, evaluation, and results of
international development assistance activities developed or acquired under this award, which may include
program and communications materials, evaluations and assessments, information products, research and
technical reports, progress and performance reports required under this award (excluding administrative financial
information), and other reports, articles and papers prepared by the contractor under the award, whether
published or not. The term does not include the contractor’s information that is incidental to award administration,
such as financial, administrative, cost or pricing, or management information.

(b) Submissions to the Development Data Library (DDL)

(1)  The Contractor must submit to the Development Data Library (DDL) at www.usaid.gov/data, in a machine-
readable, non-proprietary format, a copy of any Dataset created or obtained in performance of this award,
including Datasets produced by a subcontractor at any tier. The submission must include supporting
documentation describing the Dataset, such as code books, data dictionaries, data gathering tools, notes on data
quality, and explanations of redactions.

(2) Unless otherwise directed by the Task Order Contracting Officer (TOCO) or the Task Order Contracting Officer's
Representative (TOCOR), the Contractor must submit the Dataset and supporting documentation within thirty (30)
calendar days after the Dataset is first used to produce an Intellectual Work or is of sufficient quality to produce an
Intellectual Work. Within thirty (30) calendar days after award completion, the Contractor must submit to the DDL
any Datasets and supporting documentation that have not previously been submitted to the DDL, along with an
index of all Datasets and Intellectual Work created or obtained under the award. The Contractor must also provide
to the TOCOR an itemized list of any and all DDL submissions.

The contractor is not required to submit the data to the DDL, when, in accordance with the terms and conditions
of this award, Datasets containing results of federally funded scientific research are submitted to a publicly
accessible research database. However, the contractor must submit a notice to the DDL by following the
instructions at www.usaid.gov/data, with a copy to the TOCOR, providing details on where and how to access the
data. The direct results of federally funded scientific research must be reported no later than when the data are
ready to be submitted to a peer-reviewed journal for publication, or no later than five calendar days prior to the
conclusion of the award, whichever occurs earlier.

(3) The contractor must submit the Datasets following the submission instructions and acceptable formats found at
www.usaid.gov/data.
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(4) The contractor must ensure that any Dataset submitted to the DDL does not contain any proprietary or personally
identifiable information, such as social security numbers, home addresses, and dates of birth. Such information
must be removed prior to submission.

(5) The Contractor must not submit classified data to the DDL.
F.7 752.242-70 PERIODIC PROGRESS REPORTS (OCT 2007)

(a) The contractor must prepare and submit progress reports as specified in this Task Order. These reports are
separate from the interim and final performance evaluation reports prepared by USAID in accordance with FAR
42.15 and internal Agency procedures, but they may be used by USAID personnel or their authorized
representatives when evaluating the contractor's performance.

(b) During any delay in furnishing a progress report required under this Task Order, the contracting officer may
withhold from payment an amount not to exceed US$25,000 (or local currency equivalent) or 5 percent of the
amount of this Task Order, whichever is less, until such time as the contractor submits the report or the contracting
officer determines that the delay no longer has a detrimental effect on the Government's ability to monitor the
contractor's progress.

F.8 AUTHORIZED WORK WEEK

No overtime or premium pay is authorized under this Task Order. The contractor is authorized up to a 5-day workweek
in the field with no premium pay and up to a 6-day workweek for all short-term assignments. Any other authorization for
an extended work day/week for the Contractor’s or subcontractors’ personnel must be requested and approved in

advance from the COR with a copy to the Contracting Officer.

[END OF SECTION F]
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SECTION G — TASK ORDER ADMINISTRATION DATA
In addition to Section G of the IDIQ, below are specific TO administrative data:
G.1 ADMINISTRATIVE CONTRACTING OFFICE
The Administrative Contracting Office is:

Office of Acquisition and Assistance (OAA)
USAID/Vietnam

15/F Tung Shing Building,

2 Ngo Quyen

Hanoi, Vietnam

G.2 CONTRACTING OFFICER’S AUTHORITY

The CO is the only person authorized to make or approve any changes in the requirements of this TO and
notwithstanding any provisions contained elsewhere in this TO, the said authority remains solely in the CO. In the event
the Contractor makes any changes at the direction of any person other than the CO, the change will be considered to
have been made without authority and no adjustment will be made in the contract terms and conditions, including price.

G.3 CONTRACTING OFFICER REPRESENTATIVE (COR)

The Reconciliation and Inclusive Development Office (RIDO), USAID/Vietnam shall provide technical oversight to the
Contractor through the designated COR. The designated COR is A copy of the designation letter
will be provided to the Contractor.

The designated COR is responsible for providing technical direction to the contractors, as well as fulfilling those duties
and responsibilities as specified below.

G4 TECHNICAL DIRECTIONS/RELATIONSHIP WITH USAID

a. Technical Directions are defined to include:

(1)  Written directions to the Contractor which fill in details, suggest possible lines of inquiry, or otherwise
facilitate completion of work;

(2) Provision of written information to the Contractor which assists in the interpretation of drawings,
specifications, or technical portions of the work statement;

(3) Review and, where required, provide written approval of technical reports, drawings, specifications, or
technical information to be delivered. Technical directions must be in writing, and must be within the scope
of the work as detailed in Section C.

b. The TO COR is authorized by designation to take any or all action with respect to the following which could
lawfully be taken by the Contracting Officer, except any action specifically prohibited by the terms of this Contract:
(1)  Assure that the Contractor performs the technical requirements of the contract in accordance with the

contract terms, conditions, and specifications.

(2) Perform or cause to be performed, inspections necessary in connection with a) above and require the
Contractor to correct all deficiencies; perform acceptance for the Government.

(3) Maintain all liaison and direct communications with the Contractor. Written communications with the
Contractor and documents shall be signed as "Contracting Officer's Representative" with a copy furnished
to the Contracting Officer.

(4) Issue written interpretations of technical requirements of Government drawings, designs, and specifications.

(5) Monitor the Contractor's production or performance progress and notify the Contractor in writing of
deficiencies observed during surveillance, and direct appropriate action to effect correction. Record and
report to the Contracting Officer incidents of faulty or nonconforming work, delays or problems.

(6) Complete Contractor Performance Assessment Reports (CPARs) every 12 months.

28



7200AA21D00002/72044023F00001 Architect—-Engineer Services Il for Dioxin Remediation at Bien Hoa Airbase Area (A&E Il) activity
Tetra Tech, EAS

(7)  Obtain necessary security clearance and appropriate identification if access to Government facilities is
required.

(8) If to be provided, ensure that Government furnished property is available when required.

LIMITATIONS: The TO COR is not empowered to award, agree to, or sign any contract (including delivery or purchase
orders) or modifications thereto, or in any way to obligate the payment of money by the Government. The TO COR may
not take any action which may impact on the contract schedule, funds, scope or rate of utilization of LOE. All contractual
agreements, commitments, or modifications which involve prices, quantities, quality, and schedules shall be made only
by the Contracting Officer.

C. The TO COR is required to meet regularly with the Contractor and the Contracting Officer concerning
performance of items delivered under this contract and any other administration or technical issues. Telephonic
reports may be made if no problems are being experienced. Problem areas should be brought to the immediate
attention of the Contracting Officer. The TO COR, will conduct site visits and request specific meetings between
the project staff, USAID and State Department representatives, and other stakeholders to discuss the
implementation of the project.

d. In the absence of the designated TO COR, the Contracting Officer may designate someone to serve as TO COR
in their place. However, such action to direct an individual to act in the TOCOR's stead shall immediately be
communicated to the Contractor.

e. Contractual Problems - Contractual problems, of any nature, that may arise during the life of the contract must be
handled in conformance with specific public laws and regulations (i.e. Federal Acquisition Regulation and Agency
for International Development Acquisition Regulation). The Contractor and the TO COR shall bring all contracting
problems to the immediate attention of the Contracting Officer. Only the Contracting Officer is authorized to
formally resolve such problems. The Contracting Officer shall be responsible for resolving legal issues,
determining contract scope and interpreting contract terms and conditions. The Contracting Officer is the sole
authority authorized to approve changes in any of the requirements under this contract. Notwithstanding any
clause contained elsewhere in this contract, the said authority remains solely with the Contracting Officer. These
changes include, but shall not be limited to the following areas: scope of work, price, quantity, technical
specifications, delivery schedules, and contract terms and conditions. In the event the Contractor effects any
changes at the direction of any other person other than the Contracting Officer, the change shall be considered to
have been made without authority.

f. Failure by the Contractor to report to the Administrative Contracting Office, any action by the Government
considered to a change, within 10 calendar days, FAR 52.243-7 (Notification of Changes), waives the
Contractor's right to any claims for equitable adjustments.

g. In case of a conflict between this contract and the TO COR designation letter, the contract prevails.

G.5 PAYING OFFICE

USAID/Vietnam

Office of Financial Management

#2 Ngo Quyen Street

Hanoi, Vietnam

Email: (preferred)

G.6 ACCOUNTING AND APPROPRIATION DATA

Requisition: REQ-440-23-000041

G.7 INVOICES /PAYMENT

Invoices for this TO shall be submitted in accordance with FAR 52.216-7 of the IDIQ to the paying office indicated in
Section G.5 of this TO with a copy to the TOCOR.
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Payment will be made in accordance with FAR 52.232-25 and AIDAR 752.7003, Documentation for Payment (NOV
1998), and as specified in this TO. Payment shall be made by electronic funds transfer (EFT), at the address shown on
the invoice, with an addendum record including the contract number, the invoice number and the amount. All other
payment terms and conditions are applied according to the clauses contained in the IDIQ. The SF-1034 must be signed,
and it must be submitted along with the invoice and any other documentation in Adobe. If submitting invoices
electronically, do not send a paper copy.

G.8 GOVERNMENT OF VIETNAM TAX REQUIREMENTS

None of the prices may include any of the taxes and duties for which an exemption is provided by the prevailing
regulations on non-refundable Official Development Assistance (ODA) projects or by the Economic and Technical
Cooperation Agreement signed by the Government of Vietham and the U.S. Government on June 22, 2005.
Exemptions include the following:

a. income taxes in connection with work performed under the award, including those imposed on staff
under the award (to the extent they are working under the award);

b. import taxes and duties on supplies, materials, equipment, goods, property, services or funds imported into or
exported from Vietnam to implement the award; VAT on supplies, materials, equipment, goods and services
acquired in Vietnam under the award;

c. import duties, VAT, special sales tax, registration fees, public welfare, national defense and security
contributions, in accordance with the applicable laws of Vietnam with respect to foreign experts taking part in
the implementation of the award (if the award is Official Development Assistance). Note that these exemptions
are limited to their work performance directly relating to the award.

Note that none of these exemptions apply to Vietnamese entities and persons, including citizens and permanent
residents of Vietnam.

[END OF SECTION G]
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SECTION H — SPECIAL TASK ORDER REQUIREMENTS

In addition to the special contract requirements outlined in Section H of the basic IDIQ, the Contractor must comply with
the following special TO requirements:

H.1 CONTRACTOR’S STAFF SUPPORT, AND ADMINISTRATIVE AND LOGISTICS ARRANGEMENTS

The Contractor shall be responsible for all administrative support and logistics required to fulfill the requirements of this
TO in the United States and overseas. These include all travel arrangements, appointment scheduling, secretarial
services, report preparations services, printing, and duplicating.

The Contractor and any employee or consultant of the Contractor is prohibited from using U.S. Government facilities
(such as office space or equipment) or U.S. Government clerical or technical personnel in the performance of the
services specified in the TO unless the use of Government facilities or personnel is specifically authorized in the TO or
is authorized in advance, in writing, by the TOCOR.

The Contractor is responsible for registering the activity with the appropriate ministry of the Government of Vietnam
(GVN), to the extent possible during the first 60 days of the Project. USAID is not responsible for the activity registration,
though USAID will assist the Contractor with supporting documents and coordination with the GVN, if necessary.

H.2 LANGUAGE REQUIREMENTS

Contractor personnel and/or consultants shall have English and other language proficiency to perform required
technical services as required in this contract.

H.3 CONSENT TO SUBCONTRACT

In accordance with FAR 52.244-2, Subcontracts, the Contracting Officer consents to the following subcontracts:

The Contractor must ensure that all applicable clauses are flowed down to the subcontractor{s), that the consent to
subcontract(s) does not constitute a determination of the acceptability of the subcontract terms or price, or the
reasonableness, allowability or allocability of costs. Consent does not relieve the Contractor of any obligations under the
contract.

The Contractor must request CO consent and submit the information required by the aforementioned clause for any
subcontracts requiring consent but not listed herein. In order for the Contractor to receive consent to subcontract; it will
address each of the elements in FAR 52.244-2(e) for each subcontractor that was not identified above. This does not
preclude the Contractor from partnering with or prequalifying A&E contractors.

H.4 REQUIREMENTS FOR PERSONNEL COMPENSATION
(a) Definitions

As used in this Contract, the terms "salaries" and "wages" mean the periodic remuneration received for professional or
technical personal services rendered. Unless the contract states otherwise, these terms do not include any other
elements of personal compensation described in the cost principle in FAR 31.205-6 "Compensation for Personal
Services", such as (but not limited to) the differentials or allowances defined in the clause of this contract entitled
"Differentials and Allowances" (AIDAR 752.7028). The term "compensation"” is defined in FAR 31.205-6(a) and includes
fees and honoraria related to the personal services provided under this contract, but excludes earnings from sources
other than the individual's professional or technical work, overhead, or other charges.
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(b) Limitations

The contract must comply with AIDAR 752-7007 for personnel compensation. USAID may conduct periodic post-award
reviews, giving the Contracting Officer the right to disallow costs for salaries that do not conform to the requirement of
AIDAR 752-7007.

(c) Personnel Salaries

The Contractor is responsible for determining the salary compensation for all staff positions to be directly employed
under the Contract. The salary compensation must be based on the contractor's established organizational policies and
practices and may not exceed the U.S. Embassy Local Compensation Plan (LCP) for positions of comparable work, if
applicable. However, pursuant to FAR 31.201-3 "Determining Reasonableness", no presumption of reasonableness
shall be attached to the incurrence of costs by the contractor. If a review of the facts results in a challenge of the
salaries or compensation costs by the Contracting Officer or the Contracting Officer's Representative, the burden of
proof shall be upon the Contractor to establish that such cost is reasonable.

(d) Annual Salary Increases

One annual salary increase not more than for personnel may be granted after the employee’s completion of each
twelve month period of satisfactory services under the contract. Annual salary increases of any kind exceeding these
limitations or exceeding the USAID Contractor Salary Threshold (CST) specified under AIDAR 752.7007 may be
granted only with the advance written approval of the Contracting Officer. Automatic salary increases to the maximum
salary rate for those approved at the current maximum salary rate are not authorized without prior written approval by
the Contracting Officer.

(d)  Salaries During Travel

Salaries and wages paid while in travel status will not be reimbursed for a travel period greater than the time required
for travel by the most direct and expeditious air route.

(e) Return of Overseas Employees

Salaries and wages paid to an employee serving overseas who is discharged by the Contractor for misconduct,
inexcusable non-performance, or security reasons will, in no event, be reimbursed for a period which extends beyond
the time required to return him/her promptly to his point of origin by the most direct and expeditious air route.

H.5 KEY PERSONNEL AND STAFFING

The A&E Il Contractor must furnish the following five (5) key personnel positions that are considered essential to the
work to be performed under this Task Order. Key personnel are expected to have the requisite skill set to implement
the requirements of the A&E Il contract. All key personnel must be fluent in written and spoken English.

Failure to provide the key personnel designated below may be considered non-performance unless such failure is
beyond the control, and through no fault or negligence, of the A&E Il Contractor. The A&E Il Contractor must remain
responsible for providing such key personnel for full-time performance for the term of this contract unless otherwise
agreed to by the TOCO in writing.

The A&E Il Contractor must propose and justify all candidates for the key personnel positions, which will be subject to
concurrence from the Task Order Contracting Officer's Representative (TOCOR) and approval by the Task Order
Contracting Officer (TOCO). The A&E Il Contractor must immediately notify the TOCO and the TOCOR of any key
personnel’s departure and the reasons thereof. The A&E Il Contractor must take steps to immediately rectify this
situation and must propose a substitute candidate to the TOCO and TOCOR for each vacated position along with a
budget impact statement in sufficient detail to permit evaluation of the impact on the program. The A&E Il Contractor
must not replace key personnel without the written approval of the TOCO.

32



7200AA21D00002/72044023F00001 Architect—-Engineer Services Il for Dioxin Remediation at Bien Hoa Airbase Area (A&E Il) activity
Tetra Tech, EAS

Chief of Party (COP)

The A&E Il Contractor must provide a full-time, resident COP to serve as the project manager, team-lead, and the
primary point of contact with USAID. The COP must be responsible for managing the overall contract responsibilities
and must have the ability to speak for and bind the A&E Il Contractor. This person must have the following minimum
qualifications:

e Atleast 10 years of relevant work experience and previous experience as a Deputy or Chief of Party on comparable
projects, with verifiable experience in:
o Establishing and implementing quality management programs for infrastructure projects;
o Construction management/oversight of projects in developing countries; and
o Coordination with government or other local organizations related to infrastructure design or construction.

e Atleast five years as a project and/or program manager responsible for large environmental remediation programs
and/or U.S. government contracts.

e Demonstrated ability to lead a multi-disciplinary team of engineers, scientists, construction management staff,
safety specialists, and public outreach/government affairs professionals.
Professional registration as an engineer in the United States.
Exceptional written and oral communications skills.
PMP certification preferred.

Construction Manager

The A&E Il Contractor must provide a full-time, resident Construction Manager to monitor and oversee the Implementing

Contractors’ work and ensure it is carried out in accordance with contractual requirements and agreed schedules. This

person must have the following minimum qualifications:

e Atleast 10 years of verifiable experience in the construction sector, with a minimum of five years of experience as a
project manager for civil works and/or earthwork.

e At least five years of professional experience managing construction projects in Vietham or a similar developing
country context.

e At least five years of experience implementing quality management programs for construction projects.

e At least five years of experience and familiarity with hazardous material handling, as well as workplace safety and
construction quality assurance.
Demonstrated knowledge of local and international infrastructure norms (e.g., quality and practices).
Professional construction manager and PMP certification preferred.

Lead Local Engineer

The A&E Il Contractor must provide a full-time, resident Lead Local Engineer to serve as the local context expert in
environmental management and regulations and to serve as the government liaison. This person must have the
following minimum qualifications:

At least 10 years of design and construction management experience in Vietnam.
At least five years of experience in environmental engineering projects.
Professional registration in Vietnam.

Fluent in both English and Vietnamese.

Environmental Compliance Specialist

The A&E Il Contractor must provide a full-time, resident Environmental Compliance Specialist to serve as the lead for
establishing appropriate environmental requirements in accordance with USEPA, international, and GVN standards and
monitoring compliance throughout construction. This person must have the following minimum qualifications:

e Atleast 10 years of experience in environmental compliance and monitoring for construction projects.
e Bachelor of Science in Environmental Science, engineering, or equivalent.
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e At least five years of experience related to the U.S. Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA), commonly known as Superfund, or the Resource Conservation and Recovery Act (RCRA)
either domestically or internationally.

Construction Health and Safety Specialist

The A&E Il Contractor must provide a full-time and resident Construction Health and Safety Specialist to serve as the
lead for health and safety related planning and monitoring. This person must have the following minimum qualifications:
e Atleast 10 years of experience as a Health and Safety Officer on construction projects, developing, implementing,

and monitoring construction safety programs to include site controls, worker training and PPE, and safe work

practices.

e Five years of professional experience with hazardous material handling as health and safety officer.
e Must have or must complete the following trainings no later than 28 days upon the NTP issuance:

o 40-Hour Hazardous Waste Operations and Emergency Response (Hazwoper) Training or equivalent.

o 40-Hour U.S. Army Corps of Engineers (USACE) EM 385-1-1 Training or equivalent.

o 30-Hour U.S. Occupational Safety and Health Administration (OSHA) Construction Safety and Health Training or

equivalent.

Other Staff Requirements

The A&E Il Contractor must ensure that the numbers and categories of professional and administrative staff deployed in
support of this Task Order are adequate and appropriate at all times. The A&E Il Contractor must choose labor
categories appropriate for the work to be performed in accordance with the labor categories defined in the Global
Architect-Engineer Services Il IDIQ contract. At a minimum, the A&E Il Contractor must have quick access to the
following types of personnel with associated experience:

Environmental Remediation of Toxic Substances/Hazardous Waste Experts: Experience related to the U.S.
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), commonly known as Superfund,
or the Resource Conservation and Recovery Act (RCRA) either domestically or internationally. Design and construction
management experience in toxic substance/hazardous waste remediation projects.

Environmental Risk Assessor: Experience in risk assessment on international or U.S. government remediation
projects, evaluating environmental risk for toxic substances, as part of remedial planning and design.

Regulatory Compliance Experts: Experience researching, evaluating, selecting, and applying regulatory standards to
environmental site remediation.

Communications/Outreach Coordinator: Experience facilitating outreach and capacity building, working with
government officials at national and local levels, explaining technical information to non-technical audiences (including
risk), and planning/conducting resettlement activities.

H.6 ENVIRONMENTAL COMPLIANCE

e The Foreign Assistance Act of 1961, as amended, Section 117 requires that the impact of USAID’s activities on the
environment be considered and that USAID include environmental sustainability as a central consideration in
designing and carrying out its development programs. This mandate is codified in Federal Regulations (22 CFR
216) and in USAID’s Automated Directives System (ADS) Parts 201.5.10g and 204
(http://www.usaid.gov/policy/ADS/200/), which, in part, require that the potential environmental impacts of USAID-
financed activities are identified prior to a final decision to proceed and that appropriate environmental safeguards
are adopted for all activities. Contractor environmental compliance obligations under these regulations and
procedures are specified in the following paragraphs.

e In addition, the Contractor must comply with host country environmental regulations unless otherwise directed in
writing by USAID. In case of conflict between host country and USAID regulations, the latter will govern.

e No activity funded under this contract will be implemented unless an environmental threshold determination, as
defined by 22 CFR 216, has been reached for that activity, as documented in a Request for Categorical Exclusion
(RCE), Initial Environmental Examination (IEE), or Environmental Assessment (EA) duly signed by the Bureau

34



7200AA21D00002/72044023F00001 Architect—-Engineer Services Il for Dioxin Remediation at Bien Hoa Airbase Area (A&E Il) activity
Tetra Tech, EAS

H.7

(b)

(c)

H.8

Environmental Officer (BEO). (Hereinafter, such documents are described as “approved Regulation 216
environmental documentation.”)

An Initial Environmental Examination (IEE) has been approved for the Dioxin Remediation at Bien Hoa Airbase
Area Project, including A&E Services under Asia 19-052. The Contractor is responsible for implementing all IEE
conditions, including those under future amendments, pertaining to activities to be funded under this contract.

As part of its initial Work Plan, and all Annual Work Plans thereafter, the contractor, in collaboration with the COR
and Mission Environmental Officer or Bureau Environmental Officer, as appropriate, must review all ongoing and
planned activities under this contractor to determine if they are within the scope of the approved Regulation 216
environmental documentation.

If the Contractor plans any new activities outside the scope of the approved Regulation 216 environmental
documentation, it must prepare an amendment to the documentation for USAID review and approval. No such new
activities may be undertaken prior to receiving written USAID approval of environmental documentation
amendments.

Any ongoing activities found to be outside the scope of the approved Regulation 216 environmental documentation
must be halted until an amendment to the documentation is submitted and written approval is received from
USAID.

When the approved Regulation 216 documentation is (1) an IEE that contains one or more Negative
Determinations with conditions and/or (2) an EA, the contractor must:

o Unless the approved Regulation 216 documentation contains a complete environmental mitigation and
monitoring plan (EMMP) or a project mitigation and monitoring (M&M) plan, the contractor must prepare an
EMMP or M&M Plan describing how the contractor will, in specific terms, implement all IEE and/or EA
conditions that apply to proposed project activities within the scope of the award. The EMMP or M&M Plan
must include monitoring the implementation of the conditions and their effectiveness. A template with
additional guidance on an Environmental Mitigation and Monitoring Plan (“EMMP”) can be accessed at the
following site: https://www.usaid.gov/documents/1865/environmental-mitigation-and-monitoring-plan-emmp.
Integrate a completed EMMP or M&M Plan into the initial work plan.

Integrate an EMMP or M&M Plan into subsequent Annual Work Plans, making any necessary adjustments to
activity implementation in order to minimize adverse impacts to the environment.

RESTRICTIONS AGAINST DISCLOSURE (MAY 2016) (DEVIATION NO. M-OAA-DEV-AIDAR-22-06C)

The Contractor agrees, in the performance of this contract, to keep the information furnished by the Government or
acquired/developed by the Contractor in performance of the contract and designated by the Contracting Officer or
Contracting Officer's Representative, in the strictest confidence. The Contractor also agrees not to publish or
otherwise divulge such information, in whole or in part, in any manner or form, nor to authorize or permit others to
do so, taking such reasonable measures as are necessary to restrict access to such information while in the
Contractor's possession, to those employees needing such information to perform the work described herein, i.e.,
on a “need-to-know” basis. The Contractor agrees to immediately notify the Contracting Officer in writing in the
event that the Contractor determines or has reason to suspect a breach of this requirement has occurred.

All Contractor staff working on any of the described tasks may, at Government request, be required to sign formal
non-disclosure and/or conflict of interest agreements to guarantee the protection and integrity of Government
information and documents.

The Contractor shall insert the substance of this special contract requirement, including this paragraph (c), in all
subcontracts when requiring a restriction on the release of information developed or obtained in connection with
performance of the contract.

LIMITATION ON ACQUISITION OF INFORMATION TECHNOLOGY (DEVIATION NOS. M-OAA-DEV-FAR- 22-
03C AND M-OAA-DEV-AIDAR-22-06C) (APRIL 2018)

Definitions. As used in this contract -- “Information Technology” means

(1) Any services or equipment, or interconnected system(s) or subsystem(s) of equipment, that are used in the
automatic acquisition, storage, analysis, evaluation, manipulation, management, movement, control, display,
switching, interchange, transmission, or reception of data or information by the agency; where

(2) such services or equipment are ' used by an agency' if used by the agency directly or if used by a contractor
under a contract with the agency that requires either use of the services or equipment or requires use of the
services or equipment to a significant extent in the performance of a service or the furnishing of a product.
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(3) The term " information technology" includes computers, ancillary equipment (including imaging peripherals,
input, output, and storage devices necessary for security and surveillance), peripheral equipment designed to
be controlled by the central processing unit of a computer, software, firmware and similar procedures,
services (including provisioned services such as cloud computing and support services that support any point
of the lifecycle of the equipment or service), and related resources.

(4) The term "information technology" does not include any equipment that is acquired by a contractor incidental
to a contract that does not require use of the equipment.

(b) The Federal Information Technology Acquisition Reform Act (FITARA) requires Agency Chief Information Officer
(CIO) review and approval of contracts that include information technology or information technology services.

(c) The Contractor must not acquire information technology as defined in this clause without the prior written approval
by the contracting officer as specified in this clause.

(d) Request for Approval Requirements:

(1) If the Contractor determines that any information technology will be necessary to meet the Government’s
requirements or to facilitate activities in the Government’s statement of work, the Contractor must request prior
written approval from the Contracting Officer.

(2) As part of the request, the Contractor must provide the Contracting Officer a description and an estimate of
the total cost of the information technology equipment, software, or services to be procured under this
contract. The Contractor must simultaneously notify the Contracting Officer's Representative (COR) and the
Office of the Chief Information Office at

(e) The Contracting Officer will provide written approval to the Contractor through modification to the contract
expressly specifying the information technology equipment, software, or services approved for purchase by the
COR and the Agency CIO. The Contracting Officer will include the applicable clauses and special contract
requirements in the modification.

(f) Except as specified in the contracting officer’s written approval, the Government is not obligated to reimburse the
Contractor for any costs incurred for information technology as defined in this clause.

(g) The Contractor must insert the substance of this clause, including this paragraph (g), in all subcontracts.
H.9 LIMITING PLASTIC POLLUTION AND MISMANAGED WASTE (MAR 2020)

Environmental stewardship is a USAID priority, including preventing ocean pollution from mismanaged plastic waste.
USAID seeks to model environmentally aware practices. As such, the Contractor is encouraged to use alternatives to
disposable products to reduce environmental impacts. Further, the Contractor should identify opportunities to support and
highlight environmentally friendly, sustainable solutions during the course of implementation.

H.10 CONFIDENTIALITY AND OWNERSHIP OF INTELLECTUAL PROPERTY

All reports generated and data collected during this Project are considered the property of USAID and must not be
reproduced, disseminated or discussed in open forum, other than for the purposes of completing the tasks described in
this document, without the express written approval of a duly-authorized representative of USAID. All findings,
conclusions and recommendations must be considered confidential and proprietary.

H.11 INTERNATIONAL TRAVEL APPROVAL

All international air travel must be in accordance with AIDAR 752.7032, International Travel Approval and Notification
Requirements, and AIDAR 752.7027, Personnel; comply with the terms and conditions of the Contract; and, is subject
to availability of funds.

All international air travel funded under this contract, as delegated by the CO, will be approved separately by the
designated TOCOR.
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H.12 NON-EXPENDABLE PROPERTY PURCHASES AND INFORMATION TECHNOLOGY RESOURCES

With respect to nonexpendable equipment purchased by the Contractor hereunder, the contractor shall comply with all
requirements of the clauses of this contract entitled "Government Property (Cost Reimbursement, Time-and-Material, or
Labor-Hour Contracts (FAR 52.245-1) —Government Property -- AID Reporting Requirements (AIDAR 752.245-70),
and Title To and Care of Property (AIDAR 752-245-71).

In accordance with AIDAR clause 752-245.71, the CO hereby designates the Contractor to keep control of all non-
expendable property purchased under this contract.

The Contractor must obtain USAID approval prior to procurement of IT equipment as detailed in paragraph H.8
LIMITATION ON ACQUISITION OF INFORMATION TECHNOLOGY (DEVIATION NOS. M-OAA-DEV-FAR- 22-03C
AND M-OAA-DEV-AIDAR-22-06C) (APRIL 2018)

H.13 SALARY SUPPLEMENTS FOR HG EMPLOYEES (MAR 2015)

a) Salary supplements are payments made that augment an employee's base salary or premiums, overtime, extra
payments, incentive payment and allowances for which the HG employee would qualify under HG rules or practice
for the performance of his/hers regular duties or work performed during his/hers regular office hours. Per diem,
invitational travel, honoraria and payment for work carried out outside of normal working hours are not considered to
be salary supplements.

b) Salary supplements to HG Employees are not allowable without the written approval of the contracting officer.

c) The Contractor must insert a clause containing all the terms of this clause, including the requirement to obtain the
written approval of the contracting officer for all salary supplements, in all subcontracts under this contract that may
entail HG employee salary supplements.

H.14 EXCHANGE VISITORS AND TRAINING

The Contractor must conform to requirements for processing of J-1 Exchange Visitors. A summary of these
requirements may be found in USAID Automated Directives System (ADS) Chapter 252 — Visa Compliance for
Exchange Visitors. The Contractor will enter applicable information into USAID’s web-based training information system
entitled “Training and Exchanges Automated Management System” (TEAMS) to provide data required for the J-1 Visa
for any exchange visitor traveling to the United States for the training that is funded through this award. Information on
ADS 252 requirements is available in https://www.usaid.gov/ads/policy/200/252Information on ADS 252 and 253
requirements is available in http://www.usaid.gov/policy/ads/.

H.15 FAR 52.222-50 COMBATING TRAFFICKING IN PERSONS.

The Contractor must conform to the requirements stipulated in FAR 52.222-50 regarding the Compliance Plan and an
Annual Certification.

[END OF SECTION H]
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SECTION | - CONTRACT CLAUSES
See IDIQ for Section | Contract Clauses. Below are additional requirements.

1.1 Reference basic IDIQ. In addition to the referenced clauses, the following contract clauses pertinent to
this section are hereby incorporated by reference (by Citation Number, Title, and Date) in accordance with the clause at
FAR “52.252-2 CLAUSES INCORPORATED BY REFERENCE” in Section | of the basic IDIQ.

See FAR 52.252-2 for an internet address (if specified) for electronic access to the full text of a clause:
NUMBER TITLE DATE
FEDERAL ACQUISITION REGULATION (48 CFR Chapter 1)

52.215-23 LIMITATIONS ON PASS-THROUGH CHARGES JUN 2020
52.223-17 ENERGY EFFICIENCY IN ENERGY-CONSUMING PRODUCTS MAY 2020

2 ADS 302.3.5.10 ORGANIZATIONAL CONFLICTS OF INTEREST: DESIGN/IMPLEMENT, TASK ORDERS
(SEP 2018)

This task order requires the Contractor to furnish important services in support of the design of USAID/Vietnam’s
Architect—Engineer Services for Dioxin Remediation at Bien Hoa Airbase Area. In accordance with the principles of FAR
Subpart 9.5 and USAID policy, the Contractor will be ineligible to furnish, as a Prime or Subcontractor or otherwise, the
implementation services for the activity, unless the Head of the Contracting Activity authorizes a waiver (in accordance
FAR 9.503 and AIDAR 709.503) determining that preclusion of the Contractor from the implementation contract would
not be in the Government's interest.

.3 FAR 52.204-25 PROHIBITION ON CONTRACTING FOR CERTAIN TELECOMMUNICATIONS AND VIDEO
SURVEILLANCE SERVICES OR EQUIPMENT (NOV 2021)

(a) Definitions. As used in this clause—

Backhaul means intermediate links between the core network, or backbone network, and the small subnetworks at
the edge of the network (e.g., connecting cell phones/towers to the core telephone network). Backhaul can be
wireless (e.g., microwave) or wired (e.g., fiber optic, coaxial cable, Ethernet).

Covered foreign country means The People’s Republic of China. Covered telecommunications equipment or

services means—

(1) Telecommunications equipment produced by Huawei Technologies Company or ZTE Corporation (or any
subsidiary or affiliate of such entities);

(2) For the purpose of public safety, security of Government facilities, physical security surveillance of critical
infrastructure, and other national security purposes, video surveillance and telecommunications equipment
produced by Hytera Communications Corporation, Hangzhou Hikvision Digital Technology Company, or
Dahua Technology Company (or any subsidiary or affiliate of such entities);

(3) Telecommunications or video surveillance services provided by such entities or using such equipment; or

(4) Telecommunications or video surveillance equipment or services produced or provided by an entity that the
Secretary of Defense, in consultation with the Director of National Intelligence or the Director of the Federal
Bureau of Investigation, reasonably believes to be an entity owned or controlled by, or otherwise connected
to, the government of a covered foreign country.

Critical technology means—

(1) Defense articles or defense services included on the United States Munitions List set forth in the International
Traffic in Arms Regulations under subchapter M of chapter | of title 22, Code of Federal Regulations;

(2) ltems included on the Commerce Control List set forth in Supplement No. 1 to part 774 of the Export
Administration Regulations under subchapter C of chapter VII of title 15, Code of Federal Regulations, and
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(b)

(c)

(d)

controlled-
(i) Pursuant to multilateral regimes, including for reasons relating to national security, chemical and
biological weapons proliferation, nuclear nonproliferation, or missile technology; or
(i) For reasons relating to regional stability or surreptitious listening;

(3) Specially designed and prepared nuclear equipment, parts and components, materials, software, and
technology covered by part 810 of title 10, Code of Federal Regulations (relating to assistance to foreign atomic
energy activities);

(4) Nuclear facilities, equipment, and material covered by part 110 of title 10, Code of Federal Regulations
(relating to export and import of nuclear equipment and material);

(5) Select agents and toxins covered by part 331 of title 7, Code of Federal Regulations, part 121 of title 9 of
such Code, or part 73 of title 42 of such Code; or

(6) Emerging and foundational technologies controlled pursuant to section 1758 of the Export Control Reform Act
of 2018 (50 U.S.C. 4817).

Interconnection arrangements means arrangements governing the physical connection of two or more networks to
allow the use of another's network to hand off traffic where it is ultimately delivered (e.g., connection of a customer
of telephone provider A to a customer of telephone company B) or sharing data and other information resources.

Reasonable inquiry means an inquiry designed to uncover any information in the entity's possession about the
identity of the producer or provider of covered telecommunications equipment or services used by the entity that
excludes the need to include an internal or third-party audit.

Roaming means cellular communications services (e.g., voice, video, data) received from a visited network when
unable to connect to the facilities of the home network either because signal coverage is too weak or because
traffic is too high.

Substantial or essential component means any component necessary for the proper function or performance of a
piece of equipment, system, or service.

Prohibition. (1) Section 889(a)(1)(A) of the John S. McCain National Defense Authorization Act for Fiscal Year
2019 (Pub. L. 115-232) prohibits the head of an executive agency on or after August 13, 2019, from procuring or
obtaining, or extending or renewing a contract to procure or obtain, any equipment, system, or service that uses
covered telecommunications equipment or services as a substantial or essential component of any system, or as
critical technology as part of any system. The Contractor is prohibited from providing to the Government any
equipment, system, or service that uses covered telecommunications equipment or services as a substantial or
essential component of any system, or as critical technology as part of any system, unless an exception at
paragraph (c) of this clause applies or the covered telecommunication equipment or services are covered by a
waiver described in FAR 4.2104. (2) Section 889(a)(1)(B) of the John S. McCain National Defense Authorization
Act for Fiscal Year 2019 (Pub. L. 115-232) prohibits the head of an executive agency on or after August 13, 2020,
from entering into a contract, or extending or renewing a contract, with an entity that uses any equipment, system,
or service that uses covered telecommunications equipment or services as a substantial or essential component of
any system, or as critical technology as part of any system, unless an exception at paragraph (c) of this clause
applies or the covered telecommunication equipment or services are covered by a waiver described in FAR
4.2104. This prohibition applies to the use of covered telecommunications equipment or services, regardless of
whether that use is in performance of work under a Federal contract.

Exceptions. This clause does not prohibit contractors from providing—

(1) A service that connects to the facilities of a third-party, such as backhaul, roaming, or interconnection
arrangements; or

(2) Telecommunications equipment that cannot route or redirect user data traffic or permit visibility into any user
data or packets that such equipment transmits or otherwise handles.

Reporting requirement. (1) In the event the Contractor identifies covered telecommunications equipment or
services used as a substantial or essential component of any system, or as critical technology as part of any
system, during contract performance, or the Contractor is notified of such by a subcontractor at any tier or by any
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other source, the Contractor shall report the information in paragraph (d)(2) of this clause to the Contracting

Officer, unless elsewhere in this contract are established procedures for reporting the information; in the case of

the Department of Defense, the Contractor shall report to the website at https://dibnet.dod.mil. For indefinite

delivery contracts, the Contractor shall report to the Contracting Officer for the indefinite delivery contract and the

Contracting Officer(s) for any affected order or, in the case of the Department of Defense, identify both the

indefinite delivery contract and any affected orders in the report provided at https://dibnet.dod.mil. (2) The

Contractor shall report the following information pursuant to paragraph (d)(1) of this clause

(i) Within one business day from the date of such identification or notification: the contract number; the order
number(s), if applicable; supplier name; supplier unique entity identifier (if known); supplier Commercial and
Government Entity (CAGE) code (if known); brand; model number (original equipment manufacturer number,
manufacturer part number, or wholesaler number); item description; and any readily available information
about mitigation actions undertaken or recommended.

(i) Within 10 business days of submitting the information in paragraph (d)(2)(i) of this clause: any further available
information about mitigation actions undertaken or recommended. In addition, the Contractor shall describe the
efforts it undertook to prevent use or submission of covered telecommunications equipment or services, and
any additional efforts that will be incorporated to prevent future use or submission of covered
telecommunications equipment or services.

(e) Subcontracts. The Contractor shall insert the substance of this clause, including this paragraph (e) and excluding
paragraph (b)(2), in all subcontracts and other contractual instruments, including subcontracts for the acquisition of
commercial products or commercial services.

L4 FAR 52.223-99 ENSURING ADEQUATE COVID-19 SAFETY PROTOCOLS FOR FEDERAL
CONTRACTORS (OCT 2021) (DEVIATION #M/OAA-DEV-FAR-22-01c).

(a) Definition. As used in this clause -

United States or its outlying areas means—

(1)  The fifty States;

(2)  The District of Columbia;

(3) The commonwealths of Puerto Rico and the Northern Mariana Islands;

(4) The territories of American Samoa, Guam, and the United States Virgin Islands; and

(5)  The minor outlying islands of Baker Island, Howland Island, Jarvis Island, Johnston Atoll, Kihngman Reef,

Midway Islands, Navassa Island, Palmyra Atoll, and Wake Atoll.

(b) Authority. This clause implements Executive Order 14042, Ensuring Adequate COVID Safety Protocols for Federal
Contractors, dated September 9, 2021 (published in the Federal Register on September 14, 2021, 86
FR 50985).

(c) Compliance. The Contractor shall comply with all guidance, including guidance conveyed through Frequently
Asked Questions, as amended during the performance of this contract, for contractor or subcontractor workplaces
published by the Safer Federal Workforce Task Force

(Task Force Guidance) at https://www.saferfederalworkforce.gov/contractors/. While at a USAID workplace,
covered contractor employees must also comply with any additional agency workplace safety requirements for that
workplace that are applicable to federal employees, as amended (see USAID’s COVID-19 Safety Plan and
Workplace Guidelines (Safety Plan).

(d) Subcontracts. The Contractor shall include the substance of this clause, including this paragraph (d), in
subcontracts at any tier that exceed the simplified acquisition threshold, as defined in Federal Acquisition
Regulation 2.101 on the date of subcontract award, and are for services, including construction, performed in
whole or in part in the United States or its outlying areas.”
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1.5

(a)

AIDAR 752.229-71 REPORTING OF FOREIGN TAXES (JUL 2007)

Reporting of Foreign Taxes.

The Contractor must annually submit a final report by April 16 of the next year.

(b)

(c)

(d)

Contents of Report.

The reports must contain:

(i)
(i)
(iii)

(iv)

(v)
(vi)

Contractor name

Contact name with phone, fax, and email

Agreement number(s) Amount of foreign taxes assessed by a foreign government [each foreign government
must be listed separately] on commodity purchase transactions valued at $500 or more financed with U.S.
foreign assistance funds under this agreement during the prior U.S. fiscal year. Only foreign taxes assessed
by the foreign government in the country receiving U.S. assistance are to be reported. Foreign taxes by a
third- party foreign government are not to be reported. For example, if an assistance program for Lesotho
involves the purchase of commodities in South Africa using foreign assistance funds, any taxes imposed by
South Africa would not be reported in the report for Lesotho (or South Africa).

Any reimbursements received by the Contractor during the period in (iv) regardless of when the foreign tax
was assessed plus, for the interim report, any reimbursements on the taxes reported in (iv) received by the
contractor through October 31 and for the final report, any reimbursements on the taxes reported in (iv)
received through March 31. The final report is an updated cumulative report of the interim report.

Reports are required even if the contractor did not pay any taxes during the report period.

Cumulative reports may be provided if the contractor is implementing more than one program in a foreign
country

Definitions.
For the purpose of this clause:

(i)

“Agreement” includes USAID direct and country contracts, grants, cooperative agreements and interagency
agreements.

(i)  “Commodity” means any material, article, supply, goods, or equipment.

(i)  “Foreign government” includes any foreign governmental entity.

(iv) “foreign taxes” means value-added taxes and custom duties assessed by a foreign government on a
commodity. It does not include foreign sales taxes

Where

Submit reports to:

(e)

Subagreements.

The Contractor must include this reporting requirement in all applicable subcontracts, subgrants and other
subagreements.

(f)

For further information see http://www.state.gov/m/rm/c10443.htm

[END OF SECTION I]
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